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Dear Mr. Carmen: 

Washington, DC 20405 

The following semiannual report of the Office of Inspector 
General for the period October 1, 1981, through March 31, 1982, 
is submitted pursuant to the Inspector General Act of 1978 
(Public Law, 95-452, Section 5(b)). In accordance with the 
law, you are required to submit this report to the Congress 
within 30 days, together with any comments you deem appropriate., 

The report is divided into two parts. The first part describes 
the major audit and investigative results of the Office of 
Inspector General for the 6-month reporting period, and is 
organized to conform to the specific requirements of the 
Act. The second part di scusses the organiza tion and staffing 
of the Office of Inspector General and summarizes the operations 
of the Office during the period. 

As evidenced by the matters detailed in the report, I believe 
the Office has 'made significant contributions during the 
period. We identified a number of major program areas within 
the General Services Administration which presented opportunities 
for improving program results with increased economy and 
efficiency. In these and other program areas, recommendations 
were made to reduce vulnerability to fraud, waste, and abuse. 

Top management has been both receptive and responsive to our 
recommendations. Your support has brought us closer to our 
mutual goal of improved operations. 

Sincerely, 

~ ~a~-/ J S ~ SICKON 
I pector General 

Enclosure 
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Part 1 

REPORTING REQUIREMENTS OF THE INSPECTOR GENERAIJ ACT 
FOR THE PERIOD OCTOBER 1,1981, TO MARCH 31,1982 





I. OVERVIEW 

Significant Activities 

During the six month reporting period the Office of Inspector 
General (OIG) identified a number of major areas within the 
General Services Administration (GSA) in which there was 
opportuni ty for achi eving s ignif ican tly greater economies and 
efficiencies, improving program results, and reducing vulnerability 
to fraud. These matte rs have been reported to top management 
which, in turn, has been both receptive and responsive to 
our recommendations. 

Space Acquisition and Utilization -- This function was 
one area in which opportunities for economy and efficiency 
existed. The major deficiencies found were: (1) operation of 
the Construction Services Fund allowed the expenditure of 
funds for purposes other than those for which they were 
appropriated; (2) improper administration of a construction 
contract for a new Federal buildi ng resulted in a waste of 
funds and unnecessary costs; (3) GSA's program for leasing 
Government space presented unrealized opportunities for 
greater economy and effi CYi and (4) the controls governing 
the administration of repair and alteration contracts were 
not properly enforced resulting in overpayments by the Government. 
These matters and others are discussed in the space acquisition 
and utilization sect on pages 6 through 13 of this report. 

S Procurement and Distribution -- These programs also 
oppor un t es s gn cant improvement. We 

found that: (l) elimination of a plywood repackaging program 
will save the Government millions of dollars annually; (2) the 
depot modern ation program is not cost fective because 
the mechanized systems do not increase productivity but 
rather increase operating and transportation costs; and 
(3) external reviews of multiple award contracts identified 
defective pricing vio tions which will yield significant 
savings and recoveries to the Government. Recommendations 
concerning these findings, discussec1 on pages 14 and 15, have 
been favorably received by management. 

- These programs also of fered 
ntial Government savings. Specific 

initiatives included: (1) a review which disclosed that 
purchasing vehicles is more cost-effective than leasing 
them; (2) a joint venture wi th the Transportation and Public 
Utilities Service through which Government funds are being 
recovered from airlines due to unused or partially used 
airline tickets associated with official travel; and (3) 
recommendations to achieve greater economy and efficiency 
Government-vdc1e through contracting for express delivery 
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services. Detailed information on these areas can be found 
on pages 16 a'nd 17 of this report. 

Surplus and Stockpile Material -- vJe found that significant 
improvements could be made in the agency's excess personal 
property program. r1any items are declared excess even though 
they could be further utilized by Government elements before 
entering the donation program. This matter is discussed on 
page 17. 

Archival Services -- An audit of the National Archives and 
Records Service (NARS) program for preserving intrinsically 
valuable historical documents disclosed that many of the 
nation's most valuable documents had not been treated to 
preve nt deterioration. Moreover, environmental condi tions 
within the National Archives Building were found to be 
unacceptable. This matter is discussed on page 18. 

Financial Management -- Reviews in this area disclosed serious 
weaknesses in accounting systems, procedures, and related 
controls. The accounting weaknesses included improper recording 
of obligations and deficiencies in maintaining imprest 
funds. Intern control weaknesses included inadequate 
procedures for systems development and implementation. 
These deficiencies result in inaccurate reporting to Congress, 
and presented opportuniti for aud, waste and abuse. 
These items are discus ed on pages 19 and 20 of this report. 

As required by the Ins ctor Gener Act, Section III discusses 
signif ant problems ad essed in ior semiannual Inspector 
General reports and the man nt actions t to resolve 
them. cif items te to Government Real Prope 
Used Use Non-Ace of a Value Engine 
Change Pr aI, Misma nt Lease Escala 
ADP tems, and Excessive Ene Use, among others. 
areas and others are discussed on pages 21 ough 25. 

ng 
Area, 

ese 

During the period we conti our emphasis on aggressively 
pursuing and prov ing direct support in crimi , civil, and 
administrative actions inst those firms or persons who 
have de auded or attempted to fraud the Government. We have 
also used our ubpoena power, where necessa ,to obtain 
informat n crit al to protecting the Government' terests. 
We have vigorou pushed addit emphasis on debarments 
or s ns ns of firms th a history of audu nt conduct 
or otherwise unacceptab ound or per rmance This 
area is discussed on pages 26 through 32. 

Finally, we have rewed and loped a number of legislative 
and regulatory initiat s which would signif antlyaffectGSA 
operations. These matters are discus ed on pages 34 through 36. 
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- Issued 4 audit rts, 163 covering GSA internal 
operations and 231 involving GSA contractors. 

- Reviewed over $318 million in costs and questioned 
over $ m 1 

- Recommended cost avoidance of over $29 million in 
internal management operations. 

- Issued 18 ins ct ion reports wi th potential cos t avoidance 
and/or recover es of over $2 million. 

- Opened 280 new invest tions and closed 420. 

52 cases invol ng 76 subjects to prosecuting 
authorities. 

i 
r u 

Part 
Counc 

c Federal and State agencies for 
inves ion. 

rmations and 13 convlctions 
ed. 

ing 11 subjects for 1 action 
with potential re ove 

on. 

ng 114 subjects to management 

omme ding sus ns 35 e 

nding debarment of 23 contractors. 

sus ns ns and 62 contractor 

on 19 legislative and numerous 

to secu e informa tion vi tal to our 

and letters, 35 GAO referrals, 

pated in 10 projects initiated by the President's 
on Int ity and Efficiency~ 
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cial Initiatives 

One area given high priority during this reporting period 
has been to improve the coordination and communication between 
OIG activities, management and employees in an effort to 
combat fraud and improve the effectiveness of GSA's operations. 

A GSA Council program was instituted on March 24, 1982, to 
integrate the knowledge, experience and concerns of GSA 
managers and employees ""ith the efforts of the OIG to combat 
fraud and improve the economy and efficiency of GSA's programs. 
The program e stabli shes the GSA Council and Act ion Commi t tees 
to carry out the charter. Through the GSA Council, OIG 
personnel, who have the skills to pinpoint programmatic 
control problems, and management officials, who possess an 
indepth knowledge of GSA's programs, are brought together to 
form Action Committees. These committees meet to identify 
and review problem areas \vithin GSA and make recommendations 
to the GSA Council and the Administrator on ways to deter 
fraud and improve the effectiveness of GSA's service to the 
Federal sector. 

Another method initiated to improve coordination and communication 
between OIG and management has been increasing the number 
and frequency of key management meetings. Each week, an OIG 
representative attends the Administrator's debriefing on 
more than 400 priority projects se cted for tracking because 
of their potential for eliminating waste, enhancing savings, 
assur ing qual i ,provid i ng informa tion, or expedi ting proj ect 
completion. Each month, OIG managers attend GSA General 
Management Reviews in wh h the detailed status of major 
program accomplishments and problems are presented by each 
of the Service and Staf f Of ces. 

In a similar fashion, the OIG has been conferring with Service 
and Staff Office heads and ionaI Administrators on the reviews 
scheduled for their res ctive program areas. The information 
gained from these meetings will be used to develop audit and 
program review plans which g consideration to management's 
problems and concerns. 

Coordination is so being enhanced by the exchange of written 
information. An Audit Report Library section is being established 
wi th the GSA library so that audi t reports are readily 
availab to GSA managers, empl es, and members of the public. 
Also, we are increasing the type of information and assistance 
given to management. Each we we provide Administrator with 
a summary of significant act ities and, as uested, we provide 
spe ial assistance to r GSA elements. In th regard, we 

uated GSA's Standards Conduct violations r the Special 
Council for Ethics. 
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The OIG plans to provide a wide range of vulnerabili ty assessment 
materials to management to assist them in conducting the 
inhouse vulnerability assessments and internal control reviews 
required under OMB Circular A-123. Part of this effort is 
the development of a computerized inventory of GSA programs 
which will be ~ade available to management. This inventory 
will prioritize GSAls programs regarding their potential for 
fraud, waste, and abuse; dollar magnitUde; sensitivity to 
agency image; degree of historical problems; etc. 

The importance of gaining the support and input of GSA employees 
has not been overlooked in the OIG's efforts to improve 
coordination within the agency_ A personalized brochure is 
being developed to make GSA employees more aware of (1) their 
personal responsibilities to combat fraud and program in ficiencies, 
and (2) role of the OIG in preventing fraud and improving 
agency operations. This brochure will also be given to each 
new employee as part of the initial orientation program. 
Further, GSA managers and employees are being given Integrity 
Awareness Training by representatives from the OIG, and 
group meetings are being held throughout the country explaining 
the responsibilities of the OIG. 

Finally, seven OIG employees have been selected to serve 
as members of the "GSA Young Executives Group." This group 
attends riodic meetings th the Administrator to scuss 
agency concerns, possible courses of action, and future 
direct ns for GSA. 
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II. SIGNIFICANT PROBLEMS, ABUSES, DEFICIENCIES, AND 
RECOMMENDATIONS FOR CORRECTIVE ACTION DURING THE 
CURRENT REPORTING PERIOD 

As required by Section 5(a)(1) and 5(a)(2) of the Inspector 
General Act of 1978, following is a description of significant 
problems, abuses, deficiencies, and recommendations for 
corrective action during the period October 1, 1981, to 
March 31, 1982. 

A. Space Acquisition and Utilization 

Inadequate and Improper Financial Management of the Construction 
Services Fund 

Our revi ew of the Cons truct ion Services Fund (CSF) disc losed 
serious improprieties relative to its fiscal management. 
Specifically, the CSF was being operated in a manner which 
permitted the expenditure of funds for purposes other than 
those for which they were appropriated, thus violating 
Section 3678 of the Revised Statutes (31 U.S.C. 628) and 
Section 1210 of the General Appropriations Act of 1951 
(31 U.S.C. 628-1). Further, it was shown that the official 
accounting.records for the Federal Buildings Fund (FBF) and 
Transfer Allocation Appropriations did not reflect actual 
costs incurred within the CSF. Because of these problems, 
violations of Section 3679 of the sed Statutes, Anti-
Deficiency Act (31 U.S.C. 665), the Public Buildings Act of 
1959 (40 U.S.C. 606), and provisions of the FY 1976 Appropriation 
Act, Public I,aw 94-91, had occurred but remained undetected. 

The CSF fixed-price advance financing concept of operations 
provided for the offsetting of profits and losses on individual 
projects within the CSF without regard to the initial source 
of funds. In effect, profits and losses for indiv ual 
projects were being pooled, however, actual CSF expenses 
were not subsequently allocated and reported by project for 
each appropriation. Further, the official accounting and 
reporting procedures were not in accordance with principles 
and standards prescribed by the General Accounting Office (GAO). 

On March 12, 1982, we issued our final audit report which 
included recommendations directed at four major functional 
areas within the GSA. To the Administrator, we recommended 
that: (1) a report be submitted to the President, through the 
Director of the Office of Management and Budget, and to the 
Congress in accordance with 31 U S.C. 665, regarding the Anti
Deficiency Violations; (2) the Congress be notified of the need 
for the complete reconciliation and analysis of all Public 
Buildings Service (PBS) accounts fected by the CSF and 
subsequently be provided the complete results to include 
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corrective act to prevent the recurrence of 
fiscal improprieties such as ttose identified in this report; 
and (3) the Assistant Administrator for Plans, Programs, and 
Financial Management be directed to immediately place the 
ac coun ting for the CSF (includi ng proj ect cos ts) under accoun t ing 
control in accordance with the principles and standards 
prescribed by the General Accounting Office. 

To the Assistant Administrator for Plans, Programs, and 
Financial Management, we recommended that: (1) a system of 
accounting for the CSF be adopted which complies with statutory 
and other requirements of allocating and reporting expenditures 
to specific projects and appropriation accounts; (2) action be 
initiated to provide for accrual accounting within the FBF 
and Transfer Allocation Accounts for des ign and construction 
cos ts; and (3) act ion be taken to prov ide for the full 
recognition of actual CSF costs within the official FBF 
accoun ting records in accordance wi th procedures prescribed 
by the GAO. Such action hould include the establi hment of 
sound financial policies, practices, and procedures ative 
to funding and operation needs of CSF, and hould 
specific ly pr movemen of funds from one os ctus 
proj ct to another 

To Assistant 
Financial Man 

r Plans, Programs, nd 
ss r, Public Bu d ngs 

indepth reconciliat n 
true fund status f 

Service, we 

r ans, 
in necessa 
location author 
to the Congr 

Programs, a 
funds from 

ty or thr 

nded 

fund 

Management ag eed wi hour indings and recommendat , and 
a task 
to 

initi ted recon at actions r, 
b n establi by the Commi s , PBS 

s act ns neces ry the implementation our 
recommenda tions 
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An GSA's Leasi ram 

Based on an analysis of over 40 audit and inspection reports, 
the OIG prepared a compendium deta ing the problems identified 
in GSA's leasing program over a period of several years. 
The reports reviewed various aspects of the procedures and 
policies affecting GSA in carrying out its responsibilities 
when awarding and administering leases. A majority of these 
reviews, which were done on a nationwide basis, were performed 
during fiscal year 1981. At that time, the annual budget 
for the leasing program was about $680 million, encompassing 
approximately 5,500 leases covering about 90 million square 
feet of space. 

Our rt, issued on ~1 1,1982, disclosed that: (1) it 
took 366 to fill a space request which, according to PBS 
objectives, should be satisfied in 200 days; (2) the extensive 
use of hort term leases incre number of leases to 
such a ee as to preclude ef administration - 87 percent 
of all ases awarded between 1 1980 were for 5 years 
or less; (3) GSA did not know how much space agency 
occupi - as of Hay 1, 1980, inventory ce occupied 
by each agency was about 51 rcent accurate; leases 
that ired were not replaced in a timely manner when occupancy 
was to cant and (5) empl turnover among ty 
Speci sts averaged between and 5 percent over the last 
4 years. 

Several cause for the were ident fi 
First, there was a risi a the space acquisition 
are a. GS A ware ac t i ng to i nd i e req ue s t s 

r than evaluating 1 ne ds of Government. 
mo ava ab resour and 

planning, u ng spa inventory 
ucceeding s nd negotiating new 
Second A had no control many of 

Funct ns uch as acquiring spa e in 
in s are or ted are f 

n and handic short-term 
ommi tments om agenci , nd Economy 
11 di tated e t rnal influe Fi 

turnover was high au th un 
1 as ng requirements placed on Real 
absence a ns ve ining prO~1Tam0 

re 

Our major recommendat ns we that (l) monitor the 
ffectiven progr for prior ing uests for 

as a me ns of gaining control a :Lng program; 
(2) no furthe del ga ions of ing authori to 
agenci ; (3) nsure that i baed on awarding 

on a ng term i (4) lop in coope t n 
with the Office of Management and Budget (OMB), legislative 

als that will affirm GSA's management role in the 
space area, permit the acquisit n of space outside the 
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central business area, and permit GSA to exercise judgment 
in applying fire safety, handicapped, and Economy Act limitations; 
(5) appoint a task force to resolve the pot.ential 1990 leasing 
crisis in the National Capital Region; and (6) develop a 
comprehensive training program for Real ty Specialists and 
trainees in the areas of lease avlard and administration. 

In commenting on the draft report, the Commissioner, PBS, and 
Associate Administrat.or for Policy and Management Systems 
were respons ive to the intent of our recommenda tions and, 
subsequent to the completion of the audi t report, the 
Administrator of GSA established a special task force to 
review GSA's leasing program and implement improvements. We 
believe that the managenent initiatives and actions arising 
from the task force satisfactorily address our recommendations. 

Reimbursable Work Authorizations 

We found that GSA was performing work for tenant agencies 
under reimbursable agreements without Congressional review 
and approval. GSA procedures did not provide ass urance tha t 
the major repairs and alterations had been provided for in 
agency budgets, or that Congress had been informed that 
funds were to be used for these projects. In addition, 
several projects funded through CSA's reimbursable program 
were never requested and approved by Congress through the 
prospectus process, even t.hough t.hey exceeded the $500,000 
t.hreshold, because GSA t.ook t.he position that when customer 
agencies submitted requests for reimbursable work, th 
were, in feet., cert.i ng the propriety of the requests. 

On March 8, 1982, we recommended that procedures be developed 
which require agencies requesting reimbursable services for 
public improvement projects to show that such projects have 
been approved by Congress. 

Managenent. concurred in t.he recommendation and plans to take 
appropriate action. 

Inad te Construction ction 

A lack of adequat.e and effective inspection of the construction 
of the new D.S. Border Inspection Stat.ion in Laredo, Texas, 
has resulted in deficient work and resultant potenti loss 
to the Government of approximately $290,000. 

Deficiencies occurred because the contractor used materials 
and methods which did not meet the specifications for the 
protection of an underground fuel tank, the storm drainage 
system, the underground electrical distribution system, and 
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t ecast roof planks and ir structural supports. 
Moreover f the contractor d not seal the concrete pavemen t 

nsion joints as requi under the terms of the contract. 
result of these 1 en es, the structural integrity 

roof sys tern is compromised r the life expectancy of the 
other systems is substanti ly uced, and the Government's 

tential liabili ty for i i increased. 

Since this building was st 1 under construction, regional 
nt official were advised of the findings in 

1981 (while the review was in progress) and immediately 
n to initiate corrective action. 

Government incurred over 80,000 in unnecessary costs 
was addi tional f s due to impr administration 

cons truct ion con"tract r th~ new Federal Office 
ng and Courthouse at Hato Rey, Puerto Rico. Audit 

disclosed that: (1) r uired by contract, 
ued at proximately $1 ,000, was either not accomplished 

paid r twice through the issuance of a change order; 
contractor was ove almost $190,000 commissions 

order work; a (3) over $262,000 was nt 
unutilized fire, c ty and environmental controls. 

n undetermi amount funds were was 
U Courts to occupy the space until 
f ations we mad 

dr 

om me ed in our 
thorough and c 
and Construct 

lems were: (1) improper administration 
of what was required by the contract 

te negotiations in the Government's 
tor (3) poor planni Public 

l~ a (4) cooperation 

dat 
ed with most 

t 4, 19 r th 
the find i ng s • 

on the recommen tions n ng 

January 27, 1982, 
made the 
at to the 

and correct ve act be 
recurrence these problems Such 

n would include: (1) nary ctions, 
~ (2) tra r contract 

trators; (3) re to ice of Ins ctor 
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General for pos sible criminal investiga tions, where applicable ~ 
and (4) initiation of cIa im actions seeking to recover from 
the contractor the overpayments made due to duplications and 
for work not pe rformed. 

As of March 31, 1982, the Regional Administrator's comments 
to the final report had not been received. 

Administration of Repair and Alteration Contracts Can Be 
Improved 

A review of regional repair and alteration contracts disclosed 
that poor internal controls over construction progress reports, 
construction progress payments, acceptance of change order 
proposals, and delinquent contracts do not provide for effective 
management. As a res , improper advance payments of u.p to 
$126,577 have been made to contractors; the Government has 
paid for work that was neither necessary, authorized nor 
required; substandard and incomplete work has been received~ 
and a Contracting Officer's designated representative exceeded 
his contracting authority. 

On January 13, 1982, we recommended that current GSA guidelines 
and procedures be properly enforced and that prompt action 
be taken when contract completion dates are not met. 

The Regional Administrator concurred with our recommendations. 

Ineffective Planning and Contract Enforcement of Leases 
for Clinic Facilities 

An examination of four clinic facilities leased by GSA for 
the Veterans Administration and the Public Health Service 
revealed a pattern of comIron problems in planning and 
lease contract enforcement which resulted in substantial 
financial losses to the Government. Losses of approximately 
$480,000 were incurred because the space leased was not 
occupied on time. Additionally, a loss of almost $90,000 will 
occur each year because the amount of space leased exceeds 
the agencies' needs. These reviews also identified a backlog 
of lessor claims amounting to $415,000 and extensive postaward 
alteration changes exceeding $2 million. 

In four inspection reports issued between March 18-31, 1982, 
we found that a combination of ineffective planning control 
and direction of these special purpose lease construction 
projects caused the problems. Recommendations were made for 
recovering credits and reducing the excess space. 

Reg nal officials concurred in our recommendations. 
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Regional Management of the Public Buildings Service/Information 
System Needs Improvement 

Our review of the management of the Public Buildings Service/ 
Information System (PBS/IS) in the National Capital Region 
disclosed that: (1) a lack of management over the regional 
participation in the PBS/IS has reduced the usefulness of 
reports generated by the system and ~y be preventing GSA 
from obtaining the full benefi ts from resources spent on the 
system; (2) inaccurate data in the PBS/IS was preventing 
managers from effectively using the system as a management 
tool for making decisions; (3) output was not controlled or 
monitored resulting in unnecessary or ineffective reports; 
and (4) computer equipment was not properly safeguarded, 
thus enhancing the possibility of misappropriation or misuse 
of the equipment. 

To correct these conditions, we recommended to the Assistant 
Regional Administrator of PBS on March 24, 1982, that: 
(1) procedures be established to define how operations and 
management f unctions will be accomplished; (2) staff ing 
criteria and appointments be finalized to allow the management 
functions to be accomplished1 (3) procedures for updating 
data and verifying the accuracy of reports be developed for 
the various PBS/IS systems1 (4) training be conducted 
throughout the region for the personnel who update the system 
and verify the accuracy of PBS/IS reports; (5) a complete list 
of recurring reports, by user and by system, be developed 
and kept up-to-date; (6) periodic reviews of output be conducted 
to identify unneeded or ineffective output; (7) actions be 
taken to delete unnecessary output and to correct other 
problems identified with the output; (8) all computer eqUipment 
be properly safeguarded; and (9) inventory records of the 
equipment be kept current. 

The Acting Regional Administrator concurred with our 
recommendations. 

Audit of Claim for Increased Construction Costs 

An audit of a $565,000 claim for increased construction costs 
arising from alleged Government-caused delays, resulted in 
questioned costs of $461,000. The claim was submitted 
under a construction contract for masonry and stonework for 
the New Haven Federal Office Building, New Haven, Connecticut. 
The audit recommendations, issued on January 4, 1982, resulted 
from: questioning the contractor's claimed efficiency factor 
based on inadequa te supporting documentation~ questioning 
the claim of the masonry subcontractor in its entirety for 
denial of access to cost records1 adjusting the estimated 
equipment costs to reflect actual ownership expenses; 
adjusting the claimed labor hours to actual hours recorded 
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on daily reports and certified payrolls1 and utilizing 
a more equi table formula for determining unabsorbed overhead 
costs attributable to the delay. 

The claim is currently pending before the GSA Board of Contract 
Appe als. 

Preaward Evaluation of a Pricing Proposal 

Our audit evaluation of a $3.3 million pricing proposal for 
architectural and engineering (AE) services relating to the 
expansion and renovation of the United States Mint, Denver, 
Colorado, recommended a reduction of $1.8 million in proposed 
costs. The audit recommendations, issued on February 5, 1982, 
resulted from adjustments to di rect labor and overhead rates, 
and adjustments reflecting the technical evaluation performed 
by GSA engineers. 

As a result of the audit and negotiations with the AE firm, 
the Government was unable to reach agreement with the contractor. 
Another AE firm has been selected for the project. 

B. Buildings Management 

More Effective Administration of Contract Guard Service in 
One GSA Region Could Save Almost $1 Million Annually 

More effective and efficient management is needed over contract 
guard service, training programs for Federal Protective 
Officers (FPOs), building emergency plans, and the use of 
available computer technology. On October 14, 1981, we 
reported to management that requiring contract guards to 
carry firearms causes GSA to forfei t potential savings of 
approximately $1 million annually and creates an unnecessary 
safety hazard. Additional opportunities for Government 
savings are los t through adherence to the current 1 year 
term on contracts for guard service. 

We also found that the training of contract guards is so 
inadequate that many are unfamiliar with GSA regulations and 
the procedures to be taken in emergency situations. This 
situation is further aggravated by: (1) the failure of 
agencies to return updated building emergency plans, resulting 
in reliance upon inadequate and dated plans, and (2) failure 
to adhere to guidelines governing the removal of unqualified 
FPOs. Finally, we found that available computer technology 
is not being used to its fullest advantage in the prevention 
and solving of crimes. 

We recommended that action be taken to: (1) establish parameters 
for determining the need for contract guard weapons; (2) apply 
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the parameters to all contract guard posts, (3) amend guard 
service contr'acts to allow for the usage of Class B (unarmed) 
guards; (4) use Class B contract guards at those posts where 
firearms are determined not to be needed; (5) establish a 
target date for the implementation of standardized training; 
(6) include a clause requiring standardized tra'ining in 
future contract specifications for guard services; (7) stress 
to occupant agencies the need to complete and return Occupant 
Erne rge ncy Plans; (8) ens ure that guidel i nes for removal of 
FPOs be followed after two requalifying attempts; and (9) 
ensure that more efficient use is made of computer technology. 

The Regional Administrator generally agreed with all of the 
findings and recommendations, and identified specific actions 
planned or already taken to correct the problems. We are 
conducting a similar review in another GSA region. 

C. Supply Procurement and Distribution 

Discontinuance of Plywood Repackaging Program Will Save the 
Government Millions Annually 

Our review of the Federal Supply Service's (FSS) plywood 
repackaging program disclosed that GSA purchases commercially 
packaged plywood, repackages the plywood at the FSS Supply 
Distribution Facility located in Auburn, Washington, and then 
ships it to other FSS facilities for ultimate sale to GSA 
customers. Discontinuance of this program would save the 
Government approximately $4.6 million to $9.4 million annually. 

We estimated that it costs the G9vernment between $.71 to 
over $10 per sheet more for plywood packaged at the Auburn 
facility than for comparable material purchased through 
local wholesale sources. We also estimated that additiQnal 
savings of about $5.6 million could ~e realized if agencies 
purchased less expens ive grades of plywood when lesser grades 
would satisfy customer requirements. 

We recommended on February 4,1982, that GSA's special packaging 
operation be terminated, and that GSA provide guidance to customer 
agencies with an aim toward reducing the use of the more expensi~e 
grades of plywood. 

GSA management has undertaken the steps needed to implement these 
recommendations. 

Depot Modernization Program Not Cost Effective 

An OIG review concluded that the mechanized bin systems bought 
to date are not cost effective at GSA depots. Specifically, 
the system in use at the Stockton, California depot, procured 
at a cost of about $1 million, did not increase productivity 
but rather contributed to increased operating and transportation 
cos ts. 
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Procurement of the Stockton system was justified primarily on 
the basis of the equipment manufacturer's projected increase 
in product ivi ty and result ing personnel savi ngs. Howeve r, 
analysis of available proquctivity data for a similar system 
in GSA's Belle Mead, New Jersey, depot would have shown that 
the equipmen t manufacturer IS cIa im was exaggerated. 

Therefore, we recommended on October 22, 1981, that additional 
mechanized bin systems for GSA depots should not be procured 
unless Government productivity data supports the acquisition. 
We also recommended that GSA choose the most cost effective 
alternative, based on life-cycle cost analysis, to correct 
the mechanized bin carousel system at Stockton. 

GSA management generally concurred in our recommendations and 
has taken the appropriate steps to implement them. 

Potential Recoveries on Laboratory and Hospital Furniture 
and Equipment 

A price reduction/defective pricing audit of a multiple award 
contract for laboratory and hospital furniture and equipment 
in GSA's Chicago Region recommended a refund of $1.3 million 
to the Government. The refund is based on the contractor's 
failure to disclose established pricing policies and practices, 
including the existence of higher di scounts to commercial 
customers. Under the contract, the Government was to receive 
discounts at least equal to the commercial customers. 

The audit report, issued on February 19, 1982, also disclosed 
that the contractor overcharged Government customers by 
shipping them uncrated goods and then charging them the 
higher prices for crated goods. We have not yet received 
management's action plan on our recommendation. 

Overcharges For Medical and Veterinary Equipment 

An audi t of a mult iple award contract for medical and ve terinary 
equipment issued on November 9, 1981, found that the offeror 
did not disclose to the Government special pricelists and 
price protection plans which were available to commercial 
customers. As a result, we recommended that the Government 
receive a refund of $703,824 because the contractor violated 
the defective pricing clause of the contract. Resolution of 
the recommended recovery has been deferred until additional 
OIG field work can resolve peripheral issues. 
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D. Transportation Services 

Substantial Savings Available By Purchasing Vehicles 

A review of the GSA motor pool in the National Capital Region 
disclosed that purchasing rather than leasing motor vehicles 
could save the Government millions of dollars each year. We 
found that if the ased vehicles obtained in 1980 had been 
purchased, the Government would have saved $11.9 million (or 
$5.3 million with nt value factors applied) over the 
pe r iod of the four ar ase. 

This ew also disclosed the need for improvements in the 
management of leased vehicles currently on-hand. Specific 
improvements include: considering all viable alternatives 
to satis vehic uirements1 extending leases only when 
a negotiated firm price e ts; and obtaining vehicles in 
proper quantit at appropriate locations. 

In this r we identified about $1 million ar1s1ng from 
these def ncies. Additionally, if needed actions are not 
taken, we est te that benefits from at least $1. 3 million 
in lease nts be lost over the next four years. 

We recommended on December 30, 1981, that GSA should make 
every effort to purchase rather than lease motor vehicles, 
and that management of the leased vehicles on-hand should 
be improved. Although GSA management did not concur with 
some aspects our findings, there was general agreement 
with each our recommendations. Subsequent reviews of 
budget requests disclosed that funds for the capitalization 
of pur ased veh s were being requested. 

A joint 0 nagement fort to identify refunds owed to 
the Government because of unused or partially used airline 
tickets was initiated in October 1981 at the request of the 
Transportation and Public Utilities Service (TPUS). At that 
time, TPUS had begun corresponding with various airlines in an 
effort to recover these funds. During the course of these 
negotiations, TPUS management requested OIG assistance, and, 
consequently, a team of auditors and management personnel 
was formed to conduct these reviews. To date, these audits 
have resulted in potential recoveries of approximately 
$2.9 million. More recoveries are anticipated as additional 
air carriers are audited during this ongoing review. 

Audit reports is between the period of December 21, 1981, 
and March 31, 1982, report the potential recoveries from the 
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first five airlines audited. Two additional airlines have 
been reviewed and reports will be issued in the near future. 

Express Delivery Services 

During this reporting period, we recognized that a more efficient 
method of ,procuring express delivery services could result in 
significant Government economies. We informed management of 
our proposal and started a· review to determine the economies 
available. Management agreed wi th our proposal and expressed 
a willingness to contract for express delivery services. 

Later, independent of our review, management, on its own 
initiative, prepared and issued a solicitation for small 
package delivery services. After reviewing the solicitation 
we believed it to be defective and expressed our concerns to 
the Office of Acquisition Policy. This Office reviewed the 
solicitation and supported our conclusions. 

Based on our position and that of Acquisition Policy, the 
solicitation was cancelled. A new effort to prepare a 
solicitation that will eliminate the deficiencies and include 
data from user agencies is currently underway. We believe 
that substantial economies can be achieved through a contracting 
effort which combines: price competition; volume discounts; 
consolidation of shipments and pickup points; and curtailment 
of unnecessary use. We have worked with management in this 
effort, providing them with the results of our review. We 
will continue to be available in the future. 

E. Surplus and Stockpile Material 

Better Utilization of Excess Personal Property 

Each year about 485,000 line items with an acquisition 
value of about $1 billion are declared excess by Federal 
activities within one GSA region alone. Although large 
amounts of excess personal property are redistributed among 
Federal agencies, more excess personal property could be 
placed within the Federal establishment if: (1) available 
property was more effectively publicized; (2) the requirements 
of Federal agencies which could be met through excess property 
were determined; and (3) the available computer system was 
used to process excess personal property rather than manual 
methods. As a result of this last item, duplicate systems 
are maintained, additional processing costs are incurred, and 
usable excess personal property may not be made available to 
Federal agencies before entering the donation program. 

We recommended on February 10, 1982, that excess personal 
property be more effectively publicized among potentially 
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interested Federal agencies; the needs of Federal agencies 
which could be satisfied by excess personal property be more 
actively determ'ined; and the available national computer system 
be used to process excess personal property. 

Management generally agreed wi th our recommendations. 

F. Archival Services 

Prompt Action is Needed to Preserve America's Recorded Heritage 

We found that intrinsically valuable historical documents 
were not being adequa tely preserved and protected by the 
iilational Arch ives and Records Service (NARS). Specifically, 
we found that: (1) many of the nation's most valuable documents 
have not been treated to prevent deterioration; (2) NARS 
cannot identify those intrinsically valuable documents that 
should have first preservation priority; (3) less than 
5 percent of the preservation effort was being devoted to 
conservation efforts which physically retard document 
deterioration; (4) no priority system existed that would 
identify which documents would be preserved within the 
approved level of funding authoritYi and (5) the environmental 
conditions at the National Archives Building are either 
unacceptable or undefined. 

On March 31, 1982, we recommended that immediate action be 
taken to: (1) define and clarify the meaning of intrinsically 
valuable in a manner that will guide the archivist in identifying 
those documents which will be preserved in their original 
format; (2) ensure that immediate preservation (conservation) 
treatment be given to those documents found to have the most 
urgent need for such actions; (3) develop guidelines, criteria, 
and a viable preservation plan that provides for prioritizing 
intrinsically valuable documents for conservation treatment; 
(4) present funding requests to Congress in a manner which 
will clearly identify the funding devoted to intrinsically 
valuable documents and the priorities that will be accomplished 
at various levels of funding authority; and (5) perform 
tests within the storage areas to determine whether temperature 
and humidity fluctuations, as well as particulate and toxic 
gas levels, are such that intrinsically valuable documents 
may be subject to immediate damage. 

Management concurred in the recommendations and agreed to 
take corrective action. 
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G. Financial Management 

The following audits identified significant weaknesses in 
accounting systems, procedures, and related internal controls. 
The accounting weaknesses concerned improper recording of 
oblig~tions and deficiencies in maintaining imprest funds. 
lnternal control weaknesses related to inadequate procedures 
for systems development and implementation. These deficiencies 
resulted in inaccurate reporting to Congress, and opportunities 
for fraud, waste and abuse. 

Management was generally responsive to the recommendations in 
these reports and has taken or plans to take necessary 
corrective action. 

Improper Recording of Obligations 

Obligations recorded for GSA appropriations were overstated 
by $2.9 million at the close of FY 1980. The overstatement 
included $4.2 million of expired obligations included in year 
end totals, offset by $1.3 million of obligations that should 
have been recorded at the close of FY 1980. These conditions 
were caused by the absence of an adequate year end review of 
open items and the low priority assigned to monitoring 
obligations. 

In eight reports issued between August 1981 and February 1982, 
we recommended that: (1) open item listings be distributed 
to all GSA activities having open obligations to determine 
their status; (2) a suspense file be established to control 
the receipt of these listings from the different activities; 
(3) all obligations be fully documented and those not meeting 
the requirements of Public Law 663, Section 1311, be deobligated; 
and (4) obligations be recorded in the correct fiscal year. 

Management generally agreed wi th the recommenda tions and 
initiated appropriate action. 

Controls and Safeguards Over Imprest Funds 

GSA maintains 367 imprest funds nationwide totaling almost 
$700,000. We reviewed a number of these imprest funds as part 
of an effort coordinated by the President's Council on Integrity 
and -Efficiency in Government. More than one half of the 
funds reviewed were deficient in some aspect of control. The 
deficiencies included the use of funds by cashiers for personal 
reasons; furnishing advances to GSA employees in excess of 
authorized limitations; absence of periodic, unannounced cash 
verifications by independent regional officials; weaknesses 
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in safekeeping facilities for protecting the funds; and fund 
shortages. In addition, 18 percent of the funds audited were 
found to exceed the levels established by Treasury Department 
criteria. Three separate investigations were initiated as a 
result of these audits. 

In the seven reports issued between December 15, 1981, and 
February 4, 1982, we recommended that periodic reviews of the 
operations of imprest -funds be performed to ensure that 
cashiers comply with established internal control procedures 
and prescribed Treasury and GSA regulations; authorized 
limitations on payments from the fund not be exceeded; 
required periodic cash verifications be performed; and 
identified deficiencies in physical safeguards over cash be 
corrected. Where fund levels were found to be in excess of 
needs, we recommended appropriate reductions. 

Management concurred in the recommendations and initiated 
corrective actions. 

OIG Participation in Systems Development Activities 

We are participating in GSA's ongoing effort to develop the 
automated Circuit Inventory and Analysis System (CrAS). This 
system will replace the present manual process used to verify 
billings om telecommunications carriers. Since GSA's bill for 
telephone lines and related circuitry totals over $350 million 
annually, manual verification requires a substantial staff 
and, in the past, has resulted in major delays in payments. 

We found that there was a need for more coordination and 
input from potential users of the CrAS, and that a greater 
commitment of staff resources was needed to effectively design 
this system. On February 12, 1982, we recommended that the 
intended users become more active in the development of CrAS, 
and that this project receive sufficient resources. 

Management concurred and agreed to take the recommended 
actions. 
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III. STATUS OF SIGNIFICANT RECOMMENDATIONS MADE IN PREVIOUS 
REPORTS ON WHICH CORRECTIVE ACTION HAS NOT BEEN COMPLETED 

As requi red by Sect ion 5 (a) (3) of the Inspector General Act 
of 1978, shown below are significant matters and recommendations 
di sc losed in pr ior Inspe ctor Ge neral reports vlh ich have not 
been completely resolved. Management has resolved many of the 
significant problems and recommendations contained in thi.s 
section and Section II of prior Reports to Congress. 

Government Real Property Used for Private Use 

In our preceding report, we stated that Government real property 
adjacent to a new Federal office building in Hato Rey, Puerto 
Rico, had been improperly used by a neighboring property owner. 
In July 1973, the adjacent landowner had developed the property 
and expanded a parking lot into the Government's land without 
permission. Approximately $150,000 in gross parking lot revenues 
had been realized by the landowner during the 7-year period. 
The Government has not been reimbursed for this unauthorized use. 

We recommended on April 9, 1981, that GSA take immediate action to 
recover the land and initiate a claim against the adjacent 
landowner to recover the value of the profi ts generated over 
the last 7 years. The Regional Administrator concurred in 
our findings and recommendations. An appraiser was hired to 
determine the value of the land and the back rent that could 
be charged for its use. The appraisal report, which was 
received on January 29, 1982, estimated the total value as 
$248,000. Regional officials have initiated actions to 
collect appropriate amounts from the landowner, however, 
final settlement has not yet been effected. We will monitor 
GSA's recovery actions until the issue is resolved. 

Mosler Safe Company Value Engineering Change Proposal Should 
Not Be Approved 

In our last report, we advised that management had not responded 
to our recommendation that the Value Engineering Change Proposal 
not be accepted, and that the contractor be paid only a fair and 
reasonable amount for the material handling system. 

On March 19, 1982, representatives from the Office of Audits met 
with officials from the Office of Contracts, the Public Buildings 
Service, and the Office of General Counsel. At this meeting, the 
Assistant Commissioner for Contracts stated that he had 
obtained a written legal opinion which concluded that the 
Government had no legal basis for rejecting the Mosler Safe 
Company Value Engineering Proposal. 

The legal opinion, dated Harch 10, 1982, does not address the 
propriety of the contracting officer's actions. However, it 
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concludes that he vias act ing wi thin the scope of his authority 
and in compliance with GSA's contract clearance procedures. The 
General Counsel's opinion has been submitted to the Counsel to 
the Inspector General for concurrence or non-concurrence. Further 
audit activity will be based on the IG Counsel's comments. 

Lease Escalation Negotiated for $3.3 Million in Excess of 
Independent Cost Projections 

In our prior report, we stated that the policies and procedures 
for awarding escalations for increased operating costs resulted 
in the negotiation of one lease escalation for at least $3.3 
million in excess of projected operating costs. We also 
reported that procedures did not specifically require contract 
officers to obtain independent audits of escalation proposals 
in excess of SlOO,OOO. Thus, we recommended that (1) lease 
escalation proposals be evaluated by applying cost analysis 
and not solely price analysisj (2) operating officials respond 
in a timely manner on escalation proposals and request audit 
assistance to enable them to negotiate more favorable 
settlements; (3) a Certificate of Current Cost or Pricing 
Data be furnished to the contracting officials with each 
escalation proposal; (4) actual historical operating costs be 
included as part of the proposal; and (5) actual costs be 
used in establishing the basis for escalation. 

The Public Buildings Service has informed us that they are 
in basic agreement wi th our recommendations and, as of 
December 14, 1981, all leases over S200,000 will be referred 
to the OIG. These policy changes also require that an advisory 
audi t be performed when any lease escalation proposal exceeds 
$200,000. 

The remaining recommendations have not yet been resolved with 
management. As a result, formal policies have not been 
established regarding the application of cost analysis to 
lease escalation proposals, the need for a Certificate of 
Current Cost or Pricing Data, and the use of actual cost 
data in establishing bases for escalation. A followup audit 
has been scheduled which will focus on these issues. 

Problems Relating to GSA's ADP System 

The preceding report stated that GSA had not developed adequa te 
contingency/recovery plans for its major sensitive computer systems. 
We recommended that the agency prepare a detailed risk analysis 
and develop a contingency/recovery plan for the FSS-19 system. 
In responding to the draft report, the Assistant AQministrator 
for Plans, Programs, and Financial Management concurred with 
our recommenda tions and indicated that a risk analys is plan v.,as 

22 



under development. However, in responding to the final 
report, the Assistant Administrator reevaluated his position 
and stated that a risk analysis plan was not needed. 

This matter was brought to the Administrator's attention on 
November 18, 1981. On December 21, 1981, the Administrator 
replied that he had instructed responsible officials to 
cooperate in resolving the matter. We will continue to 
follow up until resolution is complete. 

System Development and Control 

As indicated in our previous report, the Office of Finance 
expended over $265,000 in the development of a stockpile 
billing system and then terminated the project before it was 
implemented. The decision to terminate was not adequa tely 
supported or documented. 

We recommended that (1) the decision to terminate the stockpile 
billing system be reevaluted and supported by more thorough 
documentation, and (2) officials allow other referenced 
systems development efforts to proceed to completion before 
cancelling, in an effort to minimize a similar occurrence in 
the future. In response to our draft report, the Assistant 
Administrator for Plans, Programs, and Financial Management 
indicated that he did not plan to implement these recommendations. 
We intend to pursue this matter further with top management. 

Excessive Energy Use 

Dur ing the pr ior reporting period, we identified def iciencies 
in the operating procedures used in providing after-hour 
heating and cooling in a major Federal building. The report 
dealt primarily with the costs associated with the heating 
and cooling of unused office space during other than normal 
working hours. Our report disclosed that GSA was undercharging 
other agencies by $57,000 per year because of the methods 
used to compute charges to agencies requesting overtime 
services. 

Our report recommended that (1) the region determine the 
feasibility of installing package units to service those 
spaces which require off-hour heating and cooling on a 
permanent basis, and (2) the region review their calculations 
for reimbursement to ensure that agencies are fully charged 
for the actual cost of providing overtime service. The 
Regional Administrator responded on December 8, 1981, that 
our recommendations would be studied to determine the possibility 
of implementation. This Office is awaiting the results 
of the feasibility study and reimbursement review which are 
expected to be completed in April 1982. 
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Consultant Contracts 

During this reporting period, we continued our involver.:tent in 
a multidisciplinary investigation of a major consultant 
contractor. Since our findings had indicated possible 
wrongdoing in connection with other Government agencies, a 
multiagency task rce was organized to pursue a coordinated 
investigation. Currently, the matter is under grand jury 
investigation. We are continuing to provide investigative 
support to the U.S. Attorney's Office handling the case. 

Price Reduction 

We continued our 
pr ic e red uct ionld 
recommen t 

OIG and 

ctice of coordinated reviews concerning 
ct ic i ng case s and made two s uspe ns ion 

th area during the reporting period. 
continu disagreement between the 
ng fic als with regard to the appropriate 

e Reduct n clause, recoveries 
continue to substantially exceed actual 
Cur y the Office of Inspector 

is i t Po 1 i , and the a f f e ct e d 
the lau in order to iminate 

th t in the future recommended 
e tr each other. 

aI' Of i e has previously e essed concern 
ual sure conc and has recommended that 

cquisition Poli either amend the regulations 
author 

ulat 
of i ividual sureties or abolish such 
r. Under the existing regulations, the 

sureties does not afford the Government use 
ua te otec n and in addi tion provides a rtile ground 
fraudulent practices the sureties and the contractors 

pe rformance or bid they guarantee. 

A hough the Publ Buildings rvice has also recommended 
revis n to or abolition of the regulations authorizing the 
use ind 1 sureties, the Office of Acquisition Policy 
has onclu that the fault lies not with the regulations 

emsel but with va ious iIi attributable to the 
service ying upon guaranties of individual sureties. 
Cons uen y, that office has determin not to make any 
revis n to the exi ting regu tions. 

Presently, th General Accounting Office i considering a 
number of A ca ng indiv ual sureties and some of 

conce ns whi thi Office has ad essed to the Office of 
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Acquisition Policy. Should GAO decide these cases unfavorably 
to GSA or should its decision otherwise impact negatively 
upon the individual surety concept as it is currently being 
practiced by this agency, renewed efforts to persuade the 
Office of Acquisition Policy and the Federal Procurement 
Regulations Directorate to effect changes would be appropriate. 

Disposal of Surplus Real Property 

In our previous report, we stated that our recommendation to 
increase the number of utilization surveys was unresolved 
and that the matter had been referred to the Commissioner of the 
Federal Property Resources Service (FPRS) by the Deputy 
Administrator. 

The Commissioner did not prepare the requested action plan. 
Instead, he forwarded additional information to the Deputy 
Administrator supporting his pos i tion. In it, the 
Commissioner explained that FPRS has established its 
priorities to emphasize activities which are income producing. 
Therefore, the survey program has a lower priority than the 
primary mission of disposing of excess and surplus real 
property. The Commissioner explained that FPRS cannot increase 
survey inspections without either an increase in resources 
or a decrease in disposal efforts. 

The Deputy Administrator agreed that the resources are not 
available and, as a result, the activities receiving lower 
priorities cannot be performed in the most effective manner. 
We agreed that the recommendations contained in our report 
could not be fully satisfied without the commitment of 
additional resources and subsequently closed our report. 
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IV. MATTERS REFERRED FOR CRIMINAL, CIVIL AND/OR 
ADMINISTRATIVE ACTION -- INSPECTOR GENERAL SUBPOENAS 

As required by Section 5(a)(4) of the Inspector General Act 
of 1978, provided is a summary of matters referred to prosecutive 
authorities and prosecutions and convictions obtained during 
the period October 1, 1981, to March 31, 1982. In addition, 
civil, administrative, and subpoena actions are also provided. 

A. Criminal Referrals 

Our Office referred 52 cases involving 76 subjects to the 
Department of Justice for prosecutive consideration during 
this reporting period. Of those referrals, prosecution was 
declined on 27 cases (31 subjects). The Department of Justice 
also declined prosecution on 14 cases (40 subjects) which 
were referred during earlier reporting periods. The primary 
reasons for declinations were: 

although a technical violation may have existed, there was 
a lack of harm to the Government or the publici 

there was nominal dollar loss to the Government; 

the matter lacked jury appeal; and/or 

corrective action could best be initiated through other 
means. 

B. Investigative Referrals 

Our Office made 18 investigative referrals to other Federal 
or State agencies for further investigative action. 

C. Criminal Prosecutions 

Figure 1 illustrates by types of subjects the number of 
indictments, convictions, dismissals/acquittals, sentences, 
and sentences pending during this reporting period. There is 
not necessarily any correlation between the number of 
indictments and convict ions dur ing the reporting period as 
the convictions may have resulted from indictments returned 
in previous reporting periods. 
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SUBJECTS IN THE CRIMn~L JUSTICE SYSTEM 
OCTOBER 1,1981, THROUGI MARCE 31,1982 

GSA 

Indicbrent/ 
Information 

Employees 4 

Firms 0 

Officers , 
Employees, 
Principals, 
am Agents 
of Firms 6 

Other 
Individuals 3 

Other 
Goverrment 
Agency 
Employees 0 

TOTAL 13 

Convictions 
Pleas/Trials 

5 o 

o o 

4 o 

4 o 

o o 

13 o 

Dismissals/ 
Acquittals Sentences 

o 

o 

o 

o 

o 

o 

3 

o 

4 

4 

1 

12 

Figure 1 

Sentences 
Pending 

2 

o 

o 

o 

o 

2 

Figure 2 illustrates the types of subjects indicted during this 
reporting period as they relate to the GSA Services. Over two
thirds of those indicted were non-Government individuals. 

INDICTED SUBJECTS BY SERVICE 
OCTOBER 1, 1981, THROUGI MARQI 31, 1982 

ADI'S FPRS FSS NARS PBS TPUS Total 

GSA Employees 0 0 2 0 2 0 4 

Firms 0 0 0 0 0 0 0 

Officers, 
Employees, 
Principals, 
am Agents of 
Firms 0 0 3 0 2 1 6 

Other 
Individuals 0 3 0 0 0 0 3 

Other Goverrment 
Agency Employees 0 0 0 0 0 0 0 

TOTAL 0 3 5 0 4 1 13 

Figure 2 
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Figure 3 illustrates by the appropriate GSA Service the results 
of criminal actions taken during this reporting period. 

SUMMARY BY SERVICE OF CRIMINAL ACTIONS TAKEN 
OCTOBER 1, 1981, THROUGH MARCH 31, 1982 

Indictment/ Sentences 
Service Information Convictions Sentences Pending 

ADTS 0 0 0 0 

FPRS 3 4 4 0 

FSS 5 2 2 0 

NARS 0 1 1 0 

PBS 4 6 4 2 

TPUS 1 0 1 0 

TOTAL 13 13 12 2 

Figure 3 

D. Civil Referrals and Recoveries 

During this reporting period, we referred 5 cases, involving 
11 subjects, for civil action to the Civil Division of the 
Department of Justice or the appropriate U.S. Attorney. 
The total amount of potential recoveries for these 11 civil 
referrals is approxima'te1y $6 million. For the 38 cases, 
representing 76 subjects, pending at the close of the period, the 
total amount of potential recoveries is approximately $13.8 million. 
Figures 4 and 5 present more detailed information on this data. 

ACTION STATUS OF CIVIL REFERRALS BY SUBJECT 
OCTOBER 1, 1981, THROUGH MARCH 31, 1982 

Referrals 
Pending Act ion 

10/1/81 

89 

Refe rra1 s Made 
10/1/81-3/31/82 

11 

Act ion Taken 
10/1/81-3/31/82 

24 

Figure 4 
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Referrals 
Pend i ng Act ion 

3/31/82 

76 



CIVI LAND CRIMINAL RECOVERIES ORDERED 
OCTOBER 1, 1981, THROUGH t1ARCH 31, 1982 

Criminal Civil Total 

Fines and Penalties $23,500 $196,000 $219,500 

Settlements 0 561,100 561,100 

Res ti tut ions 8,333 124,000 132,333 

TOTAL $31,833 $881,100 $912,933 

Figure 5 

E. Administrative Referrals 

As illustrated in Figure 6, 112 cases involving 114 subjects 
were referred to agency officials for administrative action 
during this reporting period. These referrals normally 
involved nonprosecutable wrongdoing on the part of GSA 
employees, contractors, or private individuals doing business 
wi th GSA. In addi tion, we referred 92 cases concerni ng 
101 subjects to agency officials for informational purposes only. 

F. Suspension and Debarment Referrals 

The Of fice of Inspector General has continued its efforts to 
make the debarment/suspension process a more effective and 
more readily used means of protecting the interests of the 
Government in connection with GSA's multi-billion dollar 
procurement activities. 

During this reporting period, we referred to agency officials 
8 cases recommending 35 subjects for suspension and 7 
cases recommending 23 subjects for debarment, as illustrated 
in Figure 7. During this period, 33 suspensions were imposed 
and 62 debarments were effected. 
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Cases 

Subjects 

ACTIONS TAKEN ON ADMINISTRATIVE 
REFERRALS TO AGENCY OFFICIALS* 

OCTOBER 1, 1981, THROUGH MARCH 31, 1982 

Pending 
10/1/81 

81 

85 

Referred 
During Period 

112 

114 

Admi-ni stra tive 
Action Completed 

110 

114 

*Does not include suspension/debarment recommendations. 

Figure 6 

SUSPENSION AND DEBARMENT ACTIVITIES 
OCTOBER 1, 1981, THROUGH MARCH 31, 1982 

CASES 

Pending 
3/31/82 

83 

85 

Pending Act ion Referred Actions Pending Action 
10/1/81 Bor Action Completed 

Suspe ns ions 8 8 8 

Debarments 33 7 28 

SUBJECTS 

Suspens ions 35 35 33* 

Debarments 90 23 62* 

*Recommendations on 4 suspensions and 20 debarments were 
di sapproved. 

Figure 7 

30 

3/31/82 

8 

12 

33 
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G. Significant Criminal Cases 

As reported in Section IV A, 52 cases involving 76 subjects 
we're referred for prosecut ion dur ing this reporting period. 
Selected referrals for prosecution are summarized below. 

FpRS Carson City Silver Dollar Program 

Nine cases were completed and referred to the Department of 
Justice involving $97,410 in improper refunds from the sale 
of Carson City Silver Dollars. The cases involved individuals 
in five different states who obtained the silver dollars and 
cash refunds on the basis of dishonored checks. The check 
amounts ranged from $3,500 to $63,000 and were the largest 
of the over $1 million worth of dishonored payments, the 
greater portion of wh ich has been recovered. 

False Statements in FSS Small Business Set-Aside Contracts 

A company not qualified for the small business set-aside program 
obtained contracts in excess of $1 million from GSA and the 
Defense Logistics Agency under the 100 percent set-aside 
program for small businesses by establishing a second company 
as a small business. This matter was referred to the U.S. 
Attorney and resulted in the indictment of two former employees 
of that company. 

Bad Checks Issued to FPRS for Vehicle Purchases 

On December 15, 1981, in the U.S. District Court, Topeka, Kansas, 
an individual was placed on probation for one year for theft of 
Government property. Investigation by the Office of Inspector 
General had established that the individual issued two personal 
checks totaling $10,065 with insufficient funds. The checks 
were us'ed to purchase six surplus Government vehicles and a 
quanti ty of tires and batteries at two separate GSA auctions. 

FSS Bribery Case 

On March 15, 1982, a retired GSA Supervisory Quality Inspection 
Specialist, was sentenced to 12 months in prison and a $10,000 
fine on one count of bribery in the U.S. District Court, 
Trenton, New Jersey. The former employee previously pled 
guil ty to receiving money from a GSA contractor \vh He working 
at GSA. 

False Representations to PBS 

On February 5, 1982, a GSA Guard Service contractor pled guilty 
and was sentenced on 2 counts of mail fraud and submission of 
false statements to GSA in the U.S. D.istrict Court, Western 
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District of Virginia. He receivecl a sentence of 3 years 
probation, fine of $3,000, and was required to participate in 
50 hours of communlty work. As a result of false representations, 
the defendant received approximately $880,0'00 in small business 
contracts to wh ich he was not enti tIed. Two other defendants 
were also sentenced in December 1981, to one year and one day 
incarceration in this case. 

False Statements to Obtain GSA Contracts 

On February 23, 1982, two businessmen were indicted on seven 
counts of mail fraud and two counts of making false statements 
in connection with a scheme to obtain small business set-aside 
contracts from GSA. Their firm obtained over $1 million worth 
of small business set-aside contracts from October 1978 to 
July 1980. 

H. Subpoenas 

The use of subpoenas has been an effective tool in obtaining 
information necessary for the proper completion of audi ts, 
inspections and investigations. We issued 7 subpoenas during 
this reporting period. 
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v. UNREASONABLE REFUSAL OF INFORMATION OR ASSISTANCE 

The Office has encountered no instances of unreasonable 
refusal of information or assistance during the reporting 
period. 
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VI. REVIEW OF LEGISLATION AND REGULATIONS 

As required by Section 4(a) (2) of the Inspector General Act 
of 1978, we reviewed numerous legislative and regulatory 
initiatives, including 19 legislative matters. Among the 
more important areas in which we have provided comments are 
the following: 

-- Supported S. 1882, a bill to prohibit Federal agencies from 
contracting with any person who has been debarred or suspended 
by another agency. It would strengthen and standardize 
the Government IS suspe ns ion/de ba rment sys tern. However, we 
recommended that the scope of the bill's coverage be expanded 
so as to include grants, Federal loan guarantees and donated 
property programs. We recommended that the bill also include 
a contractor certification provision, such as the one now in 
effect for GSA contracts in excess of $10,000 (41 CFR subpart 
5-1.12). It would provide contracting officers with important 
information necessary to make informed decisions on contractor 
res pons ibi li ty. 

-- Generally supported S. 1630, the Senate version of the 
revised Federal Criminal Code. It creates needed new 
sUbstantive offenses involving government processes, such as 
witness bribery. We recommended that a section be added 
to clarify the investigative and law enforcement authority of 
OIG investigators. 

-- Supported H.R. 6915, the House of Representatives version 
of the Criminal Code Reform Act, with two reservations. We 
opposed the downgrading of the false statement statute from a 
felony to a misdemeanor, because false statements to Government 
agencies are akin to perjury and may result in significant 
monetary losses to the Government. We expressed concern that 
the new offense of "Executing a Fraudulent Scheme," which appears 
to replace the existing mail and wire fraud statutes, will 
greatly limit the scope of Federal fraud prosecutions. It 
appears to exclude fraudulent activity which interferes with 
Federal programs unless Federal "property" has been obtained 
as a result of the fraudulent scheme. 

Generally supported S. 864, enti tIed the "Financial 
Integri ty Act of 1981." It would require the head of each 
executive agency to prepare an annual report on the adequacy 
of the agency's system of internal accounting and administrative 
controls. ~~e opposed the mandatory requirement that the OIG 
investigate every allegation, as this can lead to inappropriate 
use of 1 imi ted resources. 
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-- Generally supported the proposed Uniform Federal Procurement 
System. By eliminating rigid government specifications for 
common use items, such as office furniture, tools, paint, 
etc., and by creating a statutory preference for the purchase 
of off-the-shelf commercial products, this proposal should 
reduce the instances of false ~ertification and fraudulent 
claims by GSA vendors. Increasing the small purchase 
ceiling from $10,000 to $25,000 and eliminating socio-economic 
requirements such as the Davis-Bacon Act wage determinations 
should also reduce instances of false certification by GSA 
vendors. However, permitting payments subsequent to receipt 
of a vendor's vouchers but prior to certification by a Government 
official may create new opportunities for fraud. Therefore, 
ad uate safeguards should be incorporated into this procedure 
to preclude this increased potential for fraud. 

Generally supported S. 1780 which provides an administrative 
mechanism for the recovery of civil penalties and assessments 
for false claims and statements involving Federal grants, 
contracts, and programs. It revises the earlier vers ion, 
Department of Justice Draft Bill 50. We supported the inclusion 
of the same administrative remedy for false statements relating 
to claims and contracts as for false claims, since the former 
often escapes prosecution. It will enable GSA to recover 
civilly whenever the Attorney General determines that this is 
appropriate. ~ve also supported the creation of a statutory 
basis for set-off, an effective administrative remedy which 
enhances and clarifies our common law right of set-off. 

-- Supported revisions to 31 u.s.c. 244 which would permit 
GSA to engage commercial auditors, e.g., public accounting 
firms, to conduct transportation audits and to thereby supplement 
the GSA's Transportation and Public Utilities Service audit 
staff. Since the outside auditors would be paid a negotiated 
percentage of the monies that they recovered, it would be 
cost free to the Government. I t would also allow the Govern.nen t 
to eliminate its two to three year backlog of unaudited 
vouchers. 

-- Supported an amendment to the Federal Property and 
Administrative Services Act of 1949 (40 U.S.C. 756) which would 
authorize GSA to add the cos t of contracting, procurement, 
inspection, storage, management, distribution, and accountability 
to the prices charged Federal agencies for certain supplies 
and materials provided by the Federal Supply System. It 
would result in a more accurate lection of true supply 
costs in Federal agency budgets. It would also make the 
pricing structure of the Federal Supply Service consistent 
with other interagency support activities, such as the Federal 
Buildings Fund. 
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-- Supported a change in the General Provisions of the FY 1983 
GSA budget appropriations bill relating to the Federal Buildings 
Fund which makes funds available for the purpose of leasing 
space without regard to the Economy Act. Specifically, it 
would allow GSA to disregard the prohibition against entering 
into a lease where the annual rental to be paid exceeds 
15 percent of the fair market value of the property. This 
proh ibi tion somet imes forces an agency out of leased space into 
more expensive space in newer buildings where the appraised 
values are greater. We recommended, however, that GSA be 
prohibited from paying rent which exceeds current commercial 
rates and charges for space and services of nearest comparable 
quali ty. 

-- Objected to a change in the general provisions of the FY 1983 
GSA appropriations bill which permits a transfer of funds among 
GSA appropriations not to exceed 3 percent. To permit GSA 
to reduce the budget of the Office of Inspector General 
wi thout the pr ior approval of Congress would be coun ter to the 
clear Congressional intent of assuring an independent OIG budget 
by establishing it as a separate line item. 
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VII. REPORTS ISSUED BY THE OFFICE OF INSPECTOR GENERAL 
FOR THE PERIOD OCTOBER 1, 1981 to MARCH 31, 1982 

Pursuant to Section 5(a)(6) of the Inspector General Act of 
1978, Appendixes I (pages 50 through 83) and II (pages 84 
and 85) list each audit and inspection report issued by 
the OIG during the reporting period. 
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Part 2 

OFFICE OF INSPECTOR GENERAL ACTIVITIES FOR THE 
PERIOD OCTOBER 1, 1981, THROUGH MARCH 31, 1982 



I. OFFICE OF INSPECTOR GENERAL ORGANIZATION AND STAFFING 

Our previous Report to the Congress ind cated that organizational 
realignments were being conside ed to achieve more effective 
planning and evalua ion. The ne d for nch realignment 
stemmed from the des ire to ov the of planning and 
evaluation systems wi thin Of ice Ins ctor neral. 
Detailed examination of stems d sclosed that a simple 
realignment would not ach the desired improvements. 
Therefore the Office of Ins tor General was officially 
reorganized on Februa 17 198 
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I 

OFFICE OF INSPECTOR GENERAL 
REDISTRIBUTION OF STAFF 

OIG Organization 

Office of Inspector 
General 

Staffing Prior to 
February 17, 1982 

Counsel to the 
Inspector General 

Office of Special Projects 

Office of Executive Director 

Of fic e of Policy, Plans and 
Evaluation 

Office of Audi ts 

Office of Investigations 

Office of Inspections 

6 

21 

15 

266 

131 

72 

511 

Staffing After 
February 17, 1982 

6 

9 

26 

22 

317 

131 

511 1-______________________________________________________ __ 

Figure 1 

estimated 300 program managers. This training supplements 
briefings given to GSA employees workin~ in areas with 
identified vulnerabili ties to waste and fraud. 

Inspector General Information System (IGIS) 

Considerable progress has been attained in the development of 
the IGIS since the last reporting period. This automated management 
information system will provide OIG senior management with 
an effective and efficient means of forecasting, controlling, 
and evaluating 'lorkload. When completed, the IGIS \-lill 
establish an automated inventory of potential workload, 
identify vulnerabilities within GSA, optimize the job selection 
process, and track the disposition of report findings, 
recommendations, and referrals. The system, targeted to 
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II. OPERATIONS AND STATISTICS 

A. Office of Audits 

The Office of Audits provides internal audit, contract audit, 
and inspections services to the General Services Administration. 

The contract audits provide officials within GSA procuring 
goods or services from the private sector advice as to the 
allowability, allocability and reasonableness of costs proposed 
by the provider, as well as opinions as to the adequacy of 
the provider's accounting records for the purpose of enforcing 
the contract, its compliance to certain statutory requirements, 
and its status as related to such considerations as small 
business and supplier to the general public. 

The internal audi ts deal wi th all facets of GSA operations, 
and are des igned to determine whether the financial statements 
covering various elements fairly present the results of 
operation, whether the operations are being performed in an 
economical and efficient manner, and whether the programs 
assigned to GSA are being accomplished. 

The inspection services provide detailed technical evaluations 
of all aspects of GSA operations including evaluations of the 
leasing program and lease award procedures, various aspects of 
the buildings operations program, elements of the GSA construction 
program, and the effectiveness and efficiency of all procurements 
in the Federal supply program including evaluations of contracting 
procedures and contract administration. 

During the reporting period, $55.2 million in questioned costs 
and recommended cost avoidance was sustained. This figure 
distributes as follows: $52.7 million in cost avoidance and 
$2.5 million in recoveries sought through the collection process. 
These sustained costs represent 59.7 percent of the $92.4 million 
originally questioned or recommended. Because of the nature of 
sustained costs, some of these result from reports issued in prior 
periods. 

Contract Audit Accomplishments. During the current reporting 
period, the Inspector General issued 231 ct audit 
reports resulting in questioned costs of illion. 
Figure 1 shows the breakdown of those au or this reporting 
period. As of March 31, 1982, there were 11 unresolved 
postaward contract audit reports, involving tr:~million, 
which were issued between April 1, 1981, a~d'sePtember 30,1981. 
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SUMMARY OF EXTERNAL AUDITS 
OCTOBER 1, 1981, THROUGH MARCH 31, 1982 

Total 
Number Dollars 

I of Reports Reviewed 
IType of Audit Issued (in Thousands) 

IArchitect-Engineer 

I 
Proposals 31 $ 16 , ° 31 

I In i tial Pric ings 46 29,782 

Change Orders 8 2,564 

I CIa ims 15 5,520 

I Lease Preawards 6 3,178 

Lease Al tera t ions 5 2,125 

Lease Escala tions 37 5,083 
I 
I Terrninat~ons 5 373 
I 

Mul t iple Awards 
Preaward-Evaluations 17 94,113 
Postaward-Evaluations 29 109,133 

Cos t Incurred Audits 10 8,418 

Others 22 19,495 

TOTAL 231 $295,815 

Figure 1 

Questioned 
Costs 

(in Thousands) I 

$ 3,381 

3,630 

1,611 

3,884 

349 

395 

1,995 

130 

4,765 
4,497 

1,013 

976 

$26,626 

Internal Audit Accomplishments. During the current reporting 
period, the Inspector General issued 90 interna udit 
reports having recommended cost avoidance of million. 
Figure 2 recaps the number of reports issued for he reporting 
period by organizational element. 

We also issued 73 followup reports during this reporting period. 
Management has successfully implemented our recommendations 
in 64 percent of the reports covered by these followups. 
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INTERNAL AUDIT REPORTS 

Office of Management, 
Policy, and Budge t 

Public Buildings Service 

Federal Sqpply Service 

Federal Property Resources 
Service 

Automated Data and 
Telecommun ica tions Service 

Na tional Arch ives and 
Records Service 

Transportation and Public 
Utilities Service 

TOTAL 

Figure 2 

Reports Issued 
10/1/81-3/31/82 

Number % 

25 28 

28 31 

18 20 

4 4 

2 2 

2 2 

11 12 

99% 

Inspection Accomplishments. Dur ing the current report ing 
period, the Inspector General issued 18 inspection reports 
covering 127 contracts with a contract value of over $22 million. 
The potential s vings identified during this reporting period 
-,~'~c:-t to over million and the identified los ses approxima te 

illion. ig ure 3 shows the reports iss ued and res ults 
program area. 
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ItBPECTIOO AND 'llECHNICAL SERVICES DNISION 
REPORTS ISSJED, CDNTRACTS m.\TIEWED AND RESJLTS 

A'I"'ffi.INED FOR THE CURRENT REPORTIl'G PERIOD 
(OCTffiER 1, 1981 - MAR01 31, 1982) 

Nunber of Nunber of Total Inllar IOtential Identified 
Reports Contracts Value of Contracts Savings IDsses 

Program Areas Issued Inspected (in Thousands) Jin Thousands) (in Thousands) 

LeasirB 6 6 $ 1,377 $ 1,610 $ 1,165 

Cons truct ion 2 37 18,000 289 0 

Buildings 
Operations 8 79 2,826 96 0 

Federal Supply 2 5 184 60 0 

TamL ~. 127 $ 22,387 $ 1,165 

Figure 3 

B. Office of Investigations 

Figure 4 illustrates the types and numbers of investigative cases 
which were opened and closed during October 1, 1981, through 
Harch 31, 1982. The data includes the workload activity of 
both the Office of Investigations and the former Office of 
Special Projects. The Office of Investigations now maintains 
responsibili ty for all of these reportable functions. 

In addition to our investigative case workload, we received and 
evaluated 305 complaints/allegations from sources other than the 
hotline involving GSA employees and programs which, based 
upon analysis, did not warrant conducting a formal investigation. 
These determinations were made based on the fact that the 
allegations were either not specific, did not warrant investigativ~ 
action, or could best be resolved by management. 
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I 

INVESTIGATIVE WORKLOAD ACTIVITY 
OCTOBER 1, 1981 THROUGH MARCH 31, 1982 

Case Category 

White Collar 
Cr ime (Fraud, 
Bribery, 
Embez zlement, 
and False 
Claims) 

Other Crimes 
GSA-Occupied 
Space 

Contractor 

in 

Pend i ng.* 
10/1/81 

373 

107 

Suspension/Debarment 82 

Employee Hisconduct 45 

Proactive 
Investiga tion 31 

Other 42 

TOTAL 680 

Opened Closed 

110 182 

50 75 

15 44 

59 41 

3 23 

43 55 

280 420 

Pending 
3/31/82 

301 

82 

53 

63 

11 

30 

540 

* The figures in this column have been adjusted to reflect 
29 cases not previously shown as open due to da ta entry 
problems. 

Figure 4 

Hotline: Calls, Letters, GAO and Other Agency Referrals. 

During the reporting period, we received 654 Hotline calls 
and letters, 35 GAO referrals and 9 other agency referrals. 
These complaints were evaluated and, where warranted, 
appropr iately referred to GSA program of ficials, other Federal 
agencies or were retained by the OIG for audit, inspection 
or investigative action. Figure 5 shows a breakdown of the 
disposition of these complaints. 
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DISPOSITION OF HOTLINE CMJLS, LETTERS, 
GAO AND OTHER AGENCY REFERRALS 

DURING PERIOD OCTOBER 1, 1981, TO MARCH 31, 1982 

Audits/Inspections/ 
Investigations 

GSA Program 
Officials 

Other 
Agencies 

No Further 
Action/Closed 

96 72 34 496 

Figure 5 

C. Office of Counsel to the Inspector General 

The Office of Counsel to the Inspector General provides 
expert, independent legal counsel to the Inspector General, 
the Deputy Inspector General, and other officials of the 
Office of Inspector General. The Office provides technical 
legal assistance to the Office of Investigations in connection 
with criminal investigative matters and to the Office of Audits 
with respect to the full range of issues relating to Federal 
procurement law and GSA operations. Counsel personnel also 
provide assistance to the U.S. Attorney's offices, the Department 
of Justice, and GSA counsel in preparing and conducting 
criminal, civil, and administrative proceedings, and in 
reviewing and recommending contractor suspension and debarment 
actions. 

The Office is also responsible for preparing and issuing 
subpoenas for information, documents, and records necessary 
in the performance of investigations, and for developing and 
reviewing legislative and regulatory initiatives affecting the GSA. 

Significant Litigation and Civil Recoveries 

The OIG has sought to assure that appropriate action taken 
to obtain recovery of monies due GSA as a result of improper 
contractor action or criminal conduct. Accordingly, we have 
become act ively involved in providi ng Ii tiga tion and settlement 
support to the Department of Justice. As a result of this 
effort, significant monetary recoveries \vere obtained during 
this reporting period. For example, a judgment of $346,000 
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was obtained against a machinery repair contractor due to 
fraudulent inflation of costs under a cost reimbursement 
type contract. 

Similarly, the Government reached a settlement agreement with 
an instrument company and its president. The defendants 
agreed to pay the Government a total of $400,00-0 in compensatory 
and punitive damages as a result of numerous civil false 
c la ims v io la tions. 

During the reporting period, we also participated in the 
recovery of over $115,000 through settlement negotiations in 
various other individual actions. As of the end of the 
reporting period, the Government had received settlement 
proposals in seven other matters amounting to a total over 
$398,000 and referred three new matters to the Department of 
Justice having a recovery potential of $150,000, $235,000, 
and $750,000, respectively. 

National Defense/Strategic Stockpile 

As a result of various audits involving the stragetic stockpile, 
irregularities were uncovered with respect to the sale of 
diamonds ,and other strategic materials. The irregularities 
included indications of possible collusive bidding and conspiracy 
to bribe Government officials. During the reporting period, 
the OIG participa ted in a grand jury investiga tion of certain 
cases in this area which led to the conviction of a GSA 
employee. Other investigations in this area are continuing. 

D. Office of Poli Plans and Evaluation 

The Office of Policy, Plans and Evaluation was established under 
the reorganization of the Office of Inspector General on 
February 17, 1982. For the first time, this Office provides 
the Inspector General with the capability to centralize OIG-wide 
policy development, to formula te both long and short range 
planning on a coordinated basis, and to perform detailed 
performance evaluations of the various OIG components against 
established standards. 

This Office has been staffed with multidisciplined talent from 
the fields of Audits, Investigations, and Inspections. 
Therefore, these professionals possess the ability to establish 
policy and to perform planning and evaluative funct ns from 
seve ral di fferent pe rspe ct ive s. 

Initiatives already underway include: the development of an 
integrated planning system; development of internal workshops to 
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assess vulnerab il i ties wi thin GSA programs and operations; and 
establishment of a new IG issuance system to ensure the accurate 
and timely flow of policy and information within the OIG. 

E. Interagency Efforts Through the President's Council on 
Integrity and Efficiency (PCIE) 

During this reporting period, the Office of Inspector General 
participated in ten interagency projects, developed interagency 
training courses, and notified other Inspectors General of 
cos t red uct ion opportun i ties ava ilab le through GSA programs. 

The President's Council selects the interagency projects 
based upon recommendations of the Inspectors General and, 
with their advice and input, establishes the parameters for 
individual projects. Figure 6 lists each PCIE project with 
which this Office is involved. Additionally, our Office has 
also furn ished informa t ion and ass is tance to other Fede ral 
agencies, a's requested. Such coordination is evidenced by a 
Treasury Department project. One of our employees is assisting 
them in the development of an interagency audit program for 
reviewing payroll disbursements. 

During this period, one of our employees served as the Chairman 
of a Special Task Force which developed an advanced course 
on fraud detection and prevention for the Training Committee 
of the President's Council. The Task Force developed a 
five-day training course entitled "The Prevention and Detection 
of Fraud and Abuse: Hands-On Techniques." Similarly, our 
representative on the PCIE Subcommittee for Investigator 
Training participated in the planning and design of a I-week 
seminar on procurement and contract fraud, and taught a 
module on civil and administrative remedies in the pilot 
presentation. 

This Office is also making other Inspectors General aware of 
administrative cost reduction programs offered by GSA which 
can be used within other agencies. As such, whenever a GSA 
cost reduction opportunity having Government-wide applicability 
is identified, the Inspector General of GSA notifies other 
Inspectors General so that each can promote effective and 
timely implementation wi thin their respective agencies. 
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PRESIDENT'S COUNCIL ON INTEGRITY AND EFFICIENCY 
INTERAGENCY PROJECTS 

Project Name Participation 

Construction Contract Change Orders Full 

IReview of Unliquidated Obligations Limi ted 

Review of Payroll Operations Limi ted 

Government Furnished fllaterial/Property Limi ted 

Imprest Fund Full 

Government-Wide ADP Systems Limi ted 

Computer Secur i ty Limited 

Computer Matching Project Limi ted 

Government-Wide 8(a) Eligibility Limi ted 

Procurement Suspens ions and Debarments Full 

Figure 6 
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APPENDIXES 



Number 

lA-10865-11-11 

IS-12 06 5-09-0 9 

IB-IO 445-0 7-0 7 

lL-lO 4 54-11-11 

lA-10184-08-08 

2B-II018-10-05 

2B-II019-10-05 

2 J -12 09 7 -0 6 -0 6 

IB-I0441-07-07 

2J-I0659-09-09 

REPORT REGISTER 
CONTRACT AUDITS 

Title 

Preaward Evaluation of A-E Pricing 
Proposal, Shepley, Bulfinch, 
Richardson and Abbott, Contract 
No. GS-IIB-09007 

Preaward Evaluation of a Construc
tion Contract Pricing Proposal, MDS 
Engineering, Inc., Contract No. 
ICA 20509/SB9248(a}-81-C-228 

Preaward Evalua tion of Supplemental 
A-E Proposal, Wittenberg, Delony 
and Davidson, Inc., Supplemental 
A-E Services, State of Arkansas 

Lease Escalation Proposal, 
Westwood Joint Venture No.4, 
Lease No. GS-03B-60031 

Preaward Evaluation of Pricing 
Proposal for Fixed-Price Contract, 
Scott, Louie and Browning 

Preaward Evaluation of Pricing 
Proposal, Outboard Marine Corp., 
Johnson Outboards, Solicitation 
No. 10PN-HRS-000l 

Preaward Evaluation of Pricing 
Proposal, Outboard Marine Corp., 
Evi nrude Motors, Solici tation No. 
10PN-HRS-000l 

Preaward Eval ua t ion of Pr ic i ng 
Proposal, Olde English Building 
Services, Inc., Omaha, Nebraska 

Pre award Evaluation of Supplemental 
A-E Proposal, Jahncke Spooner 
Associates, Supplemental A-E 
Services, State of Louisiana 

Pre award Evaluation of a Pricing 
Proposal for Jani torial Services, 
Spotless Janitorial Service, 
Request for Proposal No. 
PBS-9PPB-81-0079 
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APPENDIX I 

Da te of 
Report 

10/07/81 

10/07/81 

10/08/81 

10/08/81 

10/09/81 

10/09/81 

10/09/81 

10/13/81 

10/16/81 

10/16/81 



Number 

2C-l0474-00-02 

2A-12030-00-26-D 

lL-12070-02-02 

lA-20069-ll-ll 

2K-00582-04-04(a) 

2K-00582-04-04(b) 

2K-00582-04-04(c) 

lJ-l0309-09-09 

lS-10705-08-08 

lK-l0809-07-07 

Title 

Letter Report - Price Reduction and 
Defective Pricing, Bogen Division, 
Lear Siegler, Inc., Contract No. 
GS-00S-448 59' 

Evaluation of Pricing Proposal 
Submitted by Ortho Pharmaceutical 
Corp., Solicitation No. FCGA-Z-TC-
2l8-N-6-5-8l 

Lease Escalation Proposal, Bee Jay 
Investments, 350 Brick Boulevard, 
Bricktown, New Jersey, Lease No. 
GS-02B-18633 

Preaward Evaluation of A-E Pricing 
Proposal, Gipe Associates, Inc., 
Contract No. GS-llB-19009 

Second and Third Years Plus 
Five Month Award Fee Contract, 
Baucom Janitorial Service, Inc., 
Federal Building and Columbia 
Professional Building, Orlando, 
Florida, Contract No. GS-04B-16644 

Second and Third Years Cost Plus 
Award Fee Contract, Baucom 
Janitorial Service, Inc., Arnov 
Building, Montgomery, Alabama, 
Contract No. GS-04B-1664l 

First and Second Years Plus 
Eight Month Extension Cost Plus 
Award Fee Contract, Baucom 
Janitorial Service, Inc., Federal 
Building, Nashville, Tennessee, 
Contract No. GS-04B-16872 

Claim for Restoring GSA Farm 
Property, John H. Lenox, Jr., 
License No. 9-G-CA-l054 

Preaward Evaluation of Pricing 
Proposal, Chavez Painting, Project 
No. R-CO-80-87 

Preaward Evaluation of Pricing 
Proposal, Victor Palmieri and 
Co., Inc. (Agent for Lessor), 
Lease No. GS-07B-7029 
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Date of 
Report 

10/19/81 

10/19/81 

10/19/81 

10/20/81 

10/21/81 

10/21/81 

10/21/81 

10/21/81 

10/21/81 

10/22/81 



Number 

ID-I0971-09-09 

2J-12029-03-03 

IB-20221-11-11 

lA-120S9-0S-0S 

IB-20043-0S-0S 

2A-12089-00-26-D 

IB-20234-11-11 

IB-I0443-07-07 

2C-I0499-10-10 

2J-20123-11-11 

2B-12022-03-0S 

Date of 
Title Report 

Claim for Increased Cost Resulting 
from Additional A-E Services, 
Hellmuth, Obata & Kassabaum, Inc., 
Contract No. GS-09B-C-8179-SF 10/22/81 

Preaward Evaluation of Pricing 
Proposal, Grimefighters of PA., Inc., 
Solicitation No. GS-03-81-R-0023 10/22/81 

Preaward Evaluation of A-E Pricing 
Proposal, Gipe Associates, Inc., 
Contract No. GS-IIB-19007 10/22/81 

Preaward Evaluation of Pricing 
Proposal, Schirmer Engineering 
Corp., Proposal No. GS-OSBC-90456 10/23/81 

Preaward Evaluation of Proposed 
Overhead Rate, Lorenz & Williams, 
Inc., Proposal No. GS-OSBC-90459 10/23/81 

Evaluation of Pricing Proposal, 
Stack-On Products, Co., Solicitation 
No. FTP-CW-F00600-N-6-18-81 10/26/81 

Letter Report - Preaward Evaluation 
of Supplemental A-E Pricing Proposal, 
W. S. Fleming & Associates, Contract 
No. GS-IIB-19010 10/27/81 

Preaward Evaluation of Supplemental 
A-E Proposal, Brown & Seales, Inc., 
Supplemental A-E Services, State 
of New Mexico 10/28/81 

Price Reduction and Defective 
Pricing, Lawson Products, Inc., 
Contract No. GS-IOS-39481 10/28/81 

Letter Report - Cost and Pricing 
Data Submitted by Multivac Inc. 
for Custodial Services at HHS North 
Building, 4th and C Sts., S.W., 
Washington, D.C., Contract No. 
GS-IIC-I0445 10/28/81 

Preaward Evaluation of Pricing 
Proposal, Bell & Howell Co., 
Audio Visual Products Division, 
Solicitation No. GSA-3VPC-81-N-045-1 lO/29/81 
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Number 

2Q-12053-00-26-D 

2C-12054-00-05 

2S-11029-09-09 

lA-12038-03-03 

2B-20121-10-10 

2J-20124-11-11 

2K-~1006-04-04 

1B-10965-06-06 

lB-12076-11-11 

2A-12100-00-08 

Date of 
Title Report 

Preaward Evaluation of Pricing 
Proposal, The Western Union 
Telegraph Co. 10/29/81 

Price Reduction and Defective 
Pricing, Nicolet Instrument Corp., 
Contract No. GS-00S-86699 10/29/81 

Letter Report - Price Reduction 
and Defective Pricing, Data Systems 
Division, Ampex Corp., Redwood City, 
California, Contract Nos. GS-OOS-9211S 
and GS-00C-90172 10/30/81 

Preaward Evaluation of A-E Pricing 
Proposal, Williams and Tazewell & 
Associates, Inc. 10/30/81 

Preaward Evaluation of Pricing 
Proposal for Indoor Athletic and 
Recreational Equipment, FSS 
Schedule 78-I-B, Marcy Gymnasium 
Equipment Co. 10/30/81 

Letter Report - Preaward Evaluation 
of Pricing Proposal, Larry's Service 
Co., Inc., Contract No. GS-llC-10446 10/30/81 

Final (Third Year) Audit of Cost Plus 
Award Fee Contract, AR&S Enterprises, 
Inc., Fayetteville, North Carolina, 
Federal Building and U.S. Courthouse, 
Winston Salem, North Carolina, 
Contract No. GS-04B-16433 11/03/81 

Preaward Evaluation of Price 
Proposal, Solomon, Claybaugh, Young, 
Architects, Inc., Kansas City, 
Missouri 11/04/81 

Preaward Evaluation of Supplemental 
A-E Pricing Proposal, The Cooper
Lecky Partnership, Contract No. 
GS-llB-19005 11/04/81 

Preaward Evaluation of Price 
Proposal, Fluid and Aerosol 
Mechanics Engineers Associates, 
Solicitation No. FCGS-H-36388-N-
4-23-81 11/04/81 

53 



Number 

2K-00582-09-04(f) 

lL-12071-08-08 

2K-00582-11-04(d) 

2K-00582-11-0A(e) 

IB-I0967-06-06 

lL-00632-02-02 

2C-I0061-00-07 

2G-I0819-08-09 

2C-12117-00-11 

2S-10570-00-01 

Date of 
Title Report 

First, Second and Third Years 
Cost Plus Award Fee Contract, 
Baucom Janitorial Service, Inc., 
Federal Building and Courthouse, 
San Di~go, California, Contract 
No. GS-09B-0-1996 11/05/81 

Lease Escalation, Denver West 
Office Building No. 2 Venture, 
Golden, Colorado, Lease No. 
GS-08B-09787 11/05/81 

First, Second and Third Years 
Cost Plus Award Fee Contracts, 
Baucom Janitorial Service, Inc., 
Federal Office Building No.9, 
Washington, D.C., Contract Nos. 
03C7084201(NEG), 03C8102401(NEG)-2, 
and 03C8102401(NEG)-3 11/06/81 

First and Second Years Plus Two 
Time Extensions Cost Plus Award 
Fee Contracts, Baucom Janitorial 
Service, Inc., New Labor Building, 
Washington, D.C., Contract Nos. 
03C8080701(NEG) and 03C9003901(NEG}-2 11/06/81 

Preaward Evaluation of Price Proposal, 
Brown-Healy-Bock, Cedar Rapids, Iowa 11/06/81 

Lease Escalation Proposal, Multiple 
Construction Co., 201 E. Franklin 
Turnpike, Hohokus, New Jersey, 
Lease No. GS-02B-17967 11/09/81 

Defective Pricing Review, Surgikos, 
A Johnson & Johnson Company, 
Contract Nos. GS-00S-64034 and 
GS-00S-86606 11/09/81 

Audit Relative to Defective Pricing, 
Chemonics Industries, Contract No. 
GS-08S-35317 11/09/81 

Letter Report - Price Reduction and 
Defective Pricing, Charles G. Stott 
& Co., Contract No. GS-00S-81359 11/09/81 

Price Reduction and Defective Pricing, 
Compugraphic Corp., Contract No. 
GS-00S-92122 11/12/81 
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Number Title 

lL-10955-04-04 Letter Report - Lease Escalation 
Review, Selig Enterprises, Inc., 
Contract No. GS-04B-20002 

2B-II037-10-11 Preaward Evaluation of Price 
Proposal, Zodiac of North America, 
Inc., Solicitation No. 10PN-HRS-000l 

2Q-12116-00-26-D Preaward Evaluation of Price 
Proposal, Rapicom, Inc., Solicita
tion No. GSC-CDPCE-C-K-00007 

2J-20113-09-09-I-I-D Price Proposal for Janitorial 
Services, Clean Rite Janitorial 
Services, Request for Proposal No. 
PBS-9PPB-81-0089 

2Q-20231-00-26-D Preaward Evaluation of Price 
Proposal, The Mitre Corp., Metrek 
Division, Solicitation No. 
GSC-CDPAS-G-OOOIO-N 

lC-10944-02-01 Claim for Equitable Adjustment, 
P. J. Maffei Building Wrecking 
Corp., Contract No. GS-02B-17,172 

lL-10974-09-09 Lease Escalation Proposal, Tishman 
West Management Corp., Contract 
No. GS-09B-73066 

ID-I0986-11-11 Claim for Increased Costs, Fort 
Myer Construction Corp., Contract 
No. GS-Q3B-78385 

IN-12113-11-11 Base Operating Costs, Jack I. Bender 
& Sons, Lease No. GS-IIB-I0075 

2C-I0621-00-01 Price Reduction and Defective 
Pricing, Davol, Inc., Contract No. 
GS-00S-64283 

2B-20120-10-10 Preaward Evaluation of Price 
Proposal for Indoor Athletic and 
Recreational Equipment, FS Schedule 
78-1-B, Murray and Sons Co., Inc. 

IJ-I0948-03-03 Letter Report - Overtime Services, 
Supplemental Lease Agreement to 
Lease No. GS-03B-00615, Harristown 
Development Corp. 
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Date of 
Report 

11/12/81 

11/12/81 

11/12/81 

11/12/81 

11/12/81 

11/13/81 

11/13/81 

11/13/81 

11/13/81 

11/17/81 

11/17/81 

11/18/81 



Number 

2C-I0498-10-10 

IJ-20222-02-02 

IB-I0966-06-06 

lL-10996-11-11 

lK-20240-01-01 

2Q-I0873-00-03 

2C-II023-09-06 

IB-I0989-11-11 

lS-12109-10-10 

ID-I0909-11-11 

lL-10975-09-09 

2B-20094-10-05 

Date of 
Title Report 

Price Reduction and Defective Pricing, 
Kar Products, Inc., Contract No~ 
GS-IOS-39585 11/19/81 

Rebate Under Sublease for Services 
Not Performed at 1 Lefrak City 
Plaza, Sublease No. GS-02B-19182 11/20/81 

Preaward Evaluation of Price 
Proposal, William B. Ittner, Inc., 
St. Louis, Missouri 

Lease Escalation Proposal, Sixth & 

11/23/81 

E Associates, Lease No. GS-03B-60046 11/24/81 

Preaward Evaluation of Price Proposal, 
Government Center Developers Co., 
Boston, Massachusetts 11/24/81 

Preaward Evaluation of Price Proposal, 
Aydin Vector Division, Solicitation 
No. GSC-CDPCE-K-00006-N-3-7-80 11/25/81 

Price Reduction and Defective 
Pricing, Tennant Company, Minneapolis, 
Minnesota 11/25/81 

Preaward Evaluation of A-E Pricing 
Proposal, Ofegro, Inc., Contract No. 
GS-l1B-19025 11/27/81 

Preaward Evaluation of Price 
Proposal, 3A Industries, Inc., 
Project No. RWA 08015 11/27/81 

Claim for Increased Construction 
Management Fees, Gilbane Building 
Co., and Parametric, Inc., JV, 
Contract No. GS-00B-01888 11/30/81 

Lease Escalation Proposal, 
One Embarcadero Center Venture, 
Lease No. GS-09B-06390 11/30/81 

Preaward Evaluation of Price 
Proposal, Brunswick Corp., Consumer 
Division, Solicitation No. 
10PN-HRS-0071 11/30/81 

2J-20113-09-09-I-2-D Price Proposal for Janitorial 
Services, Clean Rite Janitorial 
Services, Request for Proposal No. 
PBS-9PPB-81-0105 11/30/81 
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Number 

2J-IIOIO-04-04 

lA-10700-06-06 

2B-12037-01-05 

IS-20206-08-08 

lA-10952-04-04 

2C-I0637-02-04 

2B-20093-10-05 

IT-20243-06-06 

2A-12003-00-11 

2S-10467-00-01 

lL-10957-04-04 

ID-12020-11-11 

Date of 
Title Report 

Price Proposal for Cleaning Service, 
Castle & Pulaski Building, Savannah, 
Georgia, Superb Maintenance, Inc. 12/01/81 

Preaward Evaluation of Price 
Proposal, Peckham, Guyton, Albers, 
and Viets, Inc., St. Louis, Missouri 12/02/81 

Preaward Evaluation of Proposed Unit 
Prices, Commerce Clearing House, Inc., 
Solicitation No. BO/FS-B-00271 12/02/81 

Preaward Evaluation of Pricing 
Proposal, Vigil & Sons Mechanical 
Co., Project No. R-CO-80-067 12/02/81 

Preaward Evaluation of Contract 
Proposal, McElvy, Jennewein, Stefany 
and Howard, Inc., Conversion of the 
Federal Building and U.S. Courthouse 
and Post Office, Tampa, Florida 12/03/81 

Price Reduction and Defective 
Pricing, Game Time, Inc., Ft. Payne, 
Alabama, Contract No. GS-02S-30211 12/03/81 

Preaward Evaluation of Price 
Proposal, Brunswick Corp., Brunswick 
Bowling Division, Solicitation No. 
10PN-HRS-0071 12/03/81 

Letter Report - Evaluation of 
Termination Settlement Proposal, 
Ross & Baruzzini, Inc., St. Louis, 
Missouri 12/04/81 

Preaward Evaluation of Price 
Proposal, Showcase Corp., Solicita-
tion No. FCGE-B7-75180-N-3-12-81 12/07/81 

Price Reduction and Defective 
Pricing, Honeywell, Inc., Contract 
No. GS-00C-01543 12/08/81 

Letter Report - Lease Escalation 
Review, Contract No. GS-04B-15989 12/08/81 

Claim for Increased Costs, 
William F. Klingensmith, Inc., 
Contract No. GS-03B-78363, Docket 
No. 5918 12/08/81 

57 



Number 

2J-llOll-04-0'4 

lC-20046-06-06 

2B-20098-l0-06 

2Z-ll026-07-07 

2C-llOOO-Ol-Ol 

lB-200 68-11-11 

2B-20079-07-02 

lB-20260-ll-ll 

lA-l0259-ll-ll 

2A-20233-07-06 

2J-2026l-04-04 

Date of 
Title Report 

Price Proposal for Janitorial 
Services, TAM Inc., Federal Building 
and U.S. Courthouse, Nashville, 
Tennessee, Contract No. GS-04B-8l704 12/09/81 

Evaluation of Change Order Proposal, 
Hof Construction Co., Inc., St. Louis, 
Missouri, Contract No. GS-06B-136l0 12/09/81 

Preaward Evaluation of Price 
Proposal, Universal Gym Equipment, 
Inc., Cedar Rapids, Iowa 12/09/81 

Vehicle Rental Agreements, Value 
Rent-A-Car, Inc., Contract No. 
GS-07S-06272 12/10/81 

Letter Report - Price Reduction and 
Defective Pricing, Bureau of National 
Affairs, Contract No. GS-OlS-6430 12/11/81 

Preaward Evaluation of A-E Pricing 
Proposal, Miller, Schuerholz, and 
Associates, Inc., Contract No. 
GS-llB-19008 12/11/81 

Preaward Evaluation of Price 
Proposal, Airwick Professional 
Products Division of Airwick 
Industries, Inc., Solicitation No. 
7CF-52l74/S5/FC 

Preaward Evaluation of Supplemental 
A-E Pricing Proposal, The Leon 
Bridges Company, Contract No. 
GS-IIB-19006 

Preaward Evaluation of A-E Pricing 
Proposal, Shefferman and Bigelson 
Co., Contract No. GS-00B-00997 

Preaward Evaluation of Price 
Proposal, Hill's Pet Products, Inc., 
Topeka, Kansas 

Price Proposal for Cleaning Services, 
Ballistic Missile Center and the 
U.S. Post Office and Courthouse, 
Huntsville, Alabama, D & D Services, 

12/14/81 

12/15/81 

12/16/81 

12/16/81 

Inc. 12/16/81 

58 



Date of 
Number Title Report 

IN-20280-09-09 Letter Report - Proposed Lease Award 
to Continental Desert Properties of 
Arizona, Proposed Lease for 12;500 
Net Usable Square Feet in Flagstaff, 
Arizona 12/16/81 

lL-10426-02-02 Lease Escalation Proposal, We're 
Associates, Inc., 1 Huntington 
Quadrangle, Huntington, New York, 
Lease No. GS-02B-18034 12/17/81 

2S-10651-00-08 Price Redution, Dicomed Corp., 
Contract Nos. GS-00C-01708 and 
GS-00C-02205 12/18/81 

lS-12092-08~08 Preaward Evaluation of Price 
Proposal, Bernal Construction Co., 
Project No. R-CO-80-69 12/18/81 

IT-l0800-03-03 Termination Settlement Proposal, 
Universal Contracting and Brick
pointing Co., Inc., Contract No. 
GS-03B-98568 12/21/81 

2K-12078-11-04 Final (First Year) Audit of Cost 
Plus Award Fee Contract, Northern 
Virginia Service Corp., Inc., 
Federal Building #2, Contract No. 
03C8-l200-0l(NEG) 12/21/81 

lC-12l14-06-06 Evaluation of Acceleration of Work 
Claim, Hoel-Steffen Construction 
Co., St. Louis, Missouri, Contract 
No. GS-06B-81l01 12/21/81 

2H-00112-04-04-D-(b) Interim Report - Requirements 
(Indefinite) Term Service Contract 
No. GS-04S-22715 for the Period 
April 1, 1980, through March 31, 1981, 
Computer Sciences Corp., Applied 
Technology Division, Huntsville, 
Alabama 12/22/81 

lL-20232-1l-11 Lease Escalation Proposal, North
western Development Co., Lease No. 
GS-03B-6521 12/22/81 

lD-12012-04-04 Claim for Delay and Equitable Adjust
ment on Construction of the William M. 
Colmer Federal Building and Courthouse, 
Hattiesburg, Mississippi, Contract No. 
GS-04B-1538l 12/23/81 
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Number 

lL-20053-09-09 

2E-202l2-00-ll 

2U-20267-00-ll 

lL-12066-02-02 

2Q-202ll-00-0l 

2Q-20239-00-26-D 

lD-1067l-0l-03 

IN-20207-05-05 

2J-20ll2-09-09-D 

Date of 
Title Report 

Letter Report - Lease Escalation 
Proposal, 606 South Olive St., 
Los Angeles, California, Lease No. 
GS-09B-60255 12/28/81 

Letter Report - Preaward Review 
of Qualification of Bidder Under 
Walsh-Healey Public Contracts Act., 
Government Marketing Services, Inc., 
solicitation No. FCGE-Y9-75160-N-
4-1-81 12/28/81 

Letter Report - Preaward Review 
of Qualification of Bidder Under 
Walsh-Healey Public Contracts 
Act, Government Marketing Services, 
Inc., Solicitation No. 
CDPCE-C-K-00007-N-4-29-80(Renewal) 12/28/81 

Lease Escalation Proposal, 
4790 Sheridan Drive, Inc., 
U.S. Border Patrol, Tonawanda, 
New York, Lease No. GS-02B-18ll5 12/29/81 

Preaward Evaluation of Price 
Proposal, Data Products New England, 
Inc., Solicitation No. GSC-CDPCE-E-
C-00007-N-4-29-80 12/29/81 

Preaward Evaluation of Price 
Proposal, Nautel Main, Inc., 
Contract No. GS-00C-90284 12/29/81 

Evaluation of Delay Claim for 
Increased Construction Costs, 
New Haven Federal Office Building 
and Courthouse, New Haven, 
Connecticut, Roubin & Janeiro, Inc., 
Contract No. GS-01B-01582 01/04/82 

Preaward Evaluation of Proposed Base 
Period Operating Costs and Real Estate 
Taxes, Continental Assurance Co., 
Continental Casualty Co., Lease No. 
GS-05B-12264 01/04/82 

Price Proposal for Janitorial 
Services, Kass Management Services, 
Inc., Request for Proposal No. 
PBS-9pPB-8l-0l28 01/07/82 
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Number 

lL-20059-09-09 

2H-20247-44-04 

2U-20088-04-04 

2J-20l0l-06-06 

2C-1036l-00-08 

2S-l0620-00-0l 

2S-ll035-00-09 

2U-12074-07-07 

lB-20045-05-D5 

lC-20066-ll-ll 

2F-20274-05-05 

2A-202l0-0l-03 

Date of 
Title Report 

Letter Report - Lease Escalation 
Proposal, California State Auto
mobile Association, Lease No. 
GS-09B-75262 01/08/82 

Actual Costs Associated with the 
Food Service Contract Numbers 
INS-FA-1-8l and INS-FA-6-8l, 
IG International, Ft. Allen, 
Puerto Rico 01/08/82 

Letter Report - Computer Data 
Systems, Inc., Accounting System 
Review 01/11/82 

Preaward Evaluation of Pricing 
Proposal, Glow Janitorial and 
Cleaning Service, St. Louis, 
Missouri 01/11/82 

Price Reduction, NBI, Inc., 
Contract Nos. GS-00S-66ll2, 
GS-00S-92004, and GS-00C-01843 01/13/82 

Price Reduction and Defective 
Pricing, Applicon, Inc., Contract 
No. GS-00C-01684 01/13/82 

Letter Report - Price Reduction and 
Defective Pricing, Datatape Division, 
Bell and Howell Co., Pasadena, 
California, Contract No. GS-00S-66l95 01/13/82 

Termination Settlement Proposal, 
Fisk Telephone Systems, Inc., 
Contract No. GS-00C-70033 01/13/82 

Preaward Evaluation of Proposed 
Overhead Rate, A. M. Kinney Asso
ciates, Inc., Proposal No. 
GS-05BC-90462 01/13/82 

Preaward Evaluation of Change Order 
Proposal, The George Hyman Construc-
tion Co., Contract No. GS-03B-88963 01/13/82 

Claim for Increased Costs, Consoli
dated Packaging Corp., Contract No. 
GS-05S-1l239 01/13/82 

Preaward Evaluation of Price 
Proposal, Insulgard Corp., Solici-
tation No. BO/FS-L-00259 01/14/82 
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Number 

lS-120 11-11-11 

lL-12060-02-02 

lL-10719-09-09 

2G-20106-07-07 

2B-20 246-10-10 

24-6037-112 

lL-10131-02-02 

lC-12024-03-02 

lL-20055-09-09 

2B-20253-00-02 

lL-10951-04-04 

Title 

Preaward Evaluation of SBA (8a) 
Price Proposal, Daute Contractors, 
Inc., Contract No. GS-03B-98254 

Letter Report - Lease Escalation 
Audit, Country Plaza Associates, 
393 Old Country Road, Mineola, 
New York, Lease No. GS-02B-18134 

Lease Escalation Proposal, Murdock 
Management Co., Contract No. 
GS-09B-75762 

Letter Report - Vehicle Rental 
Agreements, American International 
Rent-A-Car, El Paso, Texas, 
Contract No. GS-07S-06301 

Preaward Evaluation of Price 
Proposal for Clearing and Cleaning 
Equipment, FS Schedule 38-I-A, 
Desco Manufacturing Co., Inc. 

Overhead Costs Contract Change 
Proposal, Art Metal - U.S.A., Inc., 
Contract No. GS-00S-29513, Modifica
tion No. 1 

Letter Report - Lease Escalation 
Proposal, Western New York Manage
ment Corp., 1968 Ridge Road, 
West Seneca, New York, Lease No. 
GS-02B-17956 

Evaluation of Change Order Proposal, 
Wolff & Munier, Inc., Subcontractor 
to Joint Venture of United States 
Steel Corp., American Bridge Div., 
Owens-Corning Fiberglas Corp., and 
Wolff & Munier, Inc., Contract No. 
GS-00B-02839 

Letter Report - F. C. Strangl III, 
Lease No. GS-09B-70102, 2120 North 
Central Ave., Phoenix, Arizona 

Preaward Evaluation of Price 
Proposal, Anitec Image Corp. 

Letter Report - Lease Escalation 
Proposal, Pershing Point, Atlanta, 
Georgia, Lease No. GS-04B-15262 
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Date of 
Report 

01/15/82 

01/18/82 

01/19/82 

01/19/82 

01/19/82 

01/20/82 

01/20/82 

01/20/82 

01/20/82 

01/20/82 

01/21/82 



Number 

2H-20248-44-04 

1C-12025-03-02 

1N-20202-03-03 

12023-0 02 

1D-20039-11-02 

2R-20122-00-09 

1C-20278-06-06 

2S-10664-00-10 

2C-I0658-00-09 

Date of 
Title Report 

Costs Incurred on Guard Services 
Contract No. INS-FA-2-81 for the 
Period August 11, 1981, through 
October 31, 1981, Security Associates 
International, Fort Allen, Puerto Rico 01/21/82 

Evaluation of Change Order Proposal, 
Wolff & Munier, Inc., Subcontractor 
to Joint Venture of United States 
Ste Corp., American Bridge Div., 
Owens-Corni Fiberglas Corp., and 
Wolff & Mun er, Inc., Contract No. 
GS-OOB-02839 01/22/82 

Evaluat of Lessor's Operating 
and Ownersh Costs, National 
Underground Storage, Inc., Lease 
No. GS-03B-70240 01/22/82 

Evaluation of Change Order Proposal, 
Wolff & Munier, Inc., Subcontractor 
to Joint Venture of United States 
Ste Corp., American Bridge Div., 
Owens-Corning Fiberglas Corp., and 
Wolff & Munier, Inc., Contract No. 
GS-00B-02839 ) 01/25/82 

Claim for Increased Costs, The 
Piracci Corp., Contract No. 
GS-OOB-01358 01/25/82 

Preaward Evaluation of Contract 
Pr ing Proposal, Telautograph Corp., 
Solicitation No. GSC-CDPCE-C-K-00007 01/25/82 

Evaluation of Change Order Proposal, 
Schuster Engineering, Inc., Webster 
Groves, Missouri, Contract No. 
GS-O 16110 01/26/82 

Price Reduction and Defective 
Pricing, California Computer Products, 
Inc., Contract No. GS-00C-01890 01/27/82 

Price Reduction and Defective 
Pricing, Varian Associates, Inc., 
Contract Nos. GS-00S-04561 and 
GS-00S-86577 
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01/28/82 



Number 

2S-10661-00-10 

2C-20089-00-05 

2C-20090-00-05 

2Z-10826-07-09 

2S-10473-00-04 

2N-20272-11-04 

lL-20330-09-09 

lA-10961-06-06 

ID-20067-ll-l1 

2J-I0632-04-04(a) 

lL-10978-09-09 

lL-20328-09-09 

Date of 
Title Report 

Price Reduction and Defective 
Pricing, Floating Point Systems, 
Inc., Contract No. GS-00C-01850 01/28/82 

Letter Report - Price Reduction and 
Defective Pricing, Wavetek, Contract 
No. GS-00S-86322 01/28/82 

Letter Report - Price Reduction and 
Defective Pricing, Wavetek, Contract 
No. GS-OOS-86340 01/28/82 

Motor Vehicle Rental Contract, 
Swift Auto Rental, Inc., Contract 
No. GS-07S-04962 02/01/82 

Price Reduction and Defective 
Pricing, Mohawk Data Sciences, 
Herkimer, New York, Contract 
No. GS-00C-Ol922 02/03/82 

Preaward Evaluation of Pricing 
Proposal, Starlite Services, Inc., 
New Labor Building, Washington, D.C., 
Contract No. GS-IIC-IOl28, Modifica-
tion No. 4 02/04/82 

Letter Report - Proposed Lease Award, 
Alan Priven, Solicitation No. 
GS-09B-80693 02/04/82 

Preaward Evaluation of Pricing 
Proposal, CH2M Hill, Inc., 
Denver, Colorado 02/05/82 

Claim for Increased Costs, 
Otis Elevator Co., Contract No. 
GS-03B-78048 02/05/82 

Letter Report - Superb Maintenance 
Services, Inc., Revised Proposal to 
Provide Cleaning Services in 
Federal Offices, Memphis, Tennessee 02/08/82 

Lease Escalation Proposal, 
Two Embarcadero Center Associates, 
Lease No. GS-09B-73773 02/08/82 

Letter Report - Preaward Audit of 
a Proposed Lease, Hudson Investments, 
Assignee of Hudson Investments, A 
General Partnership, Solicitation 
No. GS-09B-8l133 02/09/82 
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Number 

1T-20258-11-11 

10-20281-11-04 

1B-20456-11-11 

2C-10622-00-01 

2M-20252-02-02 

1L-20305-02-02 

1L-10439-05-05 

2J-20350-04-04 

lL-12064-03-05 

1A-20256-l1-11 

2J-20449-02-02 

Date of 
________________ ~T~i~t~l_e~___ Report 

Letter Report - Termination 
Settlement Proposal, Singleton 
Electric Co., Inc., Contract No. 
GS-11B-023l1 02/10/82 
Preaward Evaluation of Pricing 
Proposal Submitted by David Volkert 
& Associates, Consultant to Conklin 
Rossant, New York, New York, Market 
Square Project, Washington, D.C. 02/10/82 

Letter Report - Preaward Evaluation 
of Supplemental A/E Pricing Proposal, 
Gauthier, Alvarado and Associates, 
Inc., Contract No. GS-11B-12164 02/10/82 

Price Reduction and Defective 
Pricing, Davis & Geck, Contract 
No. GS-00S-64200 02/11/82 

Letter Report - Cafeteria Concession 
Operations, Lackmann Food Service, 
Inc., Contract No. GS-02B-19163 02/11/82 

Lease Escalation Proposal, 
Francis B. Garvey, Lessor, 
124-126 West Main St., Babylon, 
New York, Lease No. GS-02B-17664 02/11/82 

Claim for Increased Costs, Proctor 
Community Hospital, Lease No. 
GS-05B-12443 02/17/82 

Price Proposal for Guard Service, 
Metro Atlanta, Georgia, Hyde's 
Security Services, Inc., Contract 
No. GS-04B-82051 02/17/82 

Lease Escalation Proposal, First 
Union Management, Inc., Lease No. 
GS-03B-60157 02/18/82 

Preaward Evaluation of A-E Pricing 
Proposal, MMM Design Group/Arthur 
Cotton Moore Associates, Joint 
Venture, Contract No. GS-03B-79007 02/18/82 

Letter Report - Preaward Evaluation 
of Pricing Proposal, Motley Shampooing 
Co., Subcontractor the the Small 
Business Administration, Solicitation 
No. 2PPB-JG-19,746 02/18/82 
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Number 

2J-20475-06-06 

2C-I0320-00-05(a) 

2C-I0320-00-05(b) 

lL-10956-04-04 

lL-20326-09-09 

2B-20360-07-08 

lK-20049-06-06 

18-12077-11-11 

18-20050-08-08 

ID-20070-11-11 

2H-20482-44-04 

Date of 
Title Report 

Preaward Evaluation of Pricing 
Proposal, Ridley 80uthside Janitorial 
8ervice, Inc., Kansas City, Missouri 02/18/82 

Price Reduction and Defective Pricing, 
Hamilton Industries, Division of 
American Hospital 8upply Corp., 
Contract No. G8-008-92470 02/19/82 

Price Reduction and Defective Pricing, 
Hamilton Industries, Division of 
American Hospital 8upply Corp., 
Contract No. G8-008-04878 02/19/82 

Letter Report - Lease Escalation 
Review, G8A Building, Macon, Georgia, 
Lease No. G8-04B-15226 02/19/82 

Letter Report - Request for Audit, 
Property Tax Escalation Claim, 
Del E. Webb Realty and Management 
Co., Agents for Travelers Insurance 
Co., 101 N. First Avenue, Phoenix, 
Arizona, Lease No. G8-09B-77314 02/19/82 

Preaward Evaluation of Pricing 
Proposal, Economics Laboratory, Inc., 
801icitation No. 7CF-52089/85/7FC 02/19/82 

Preaward Evaluation of Pricing 
Proposal, Gilroy-8ims and Associates, 
Ltd., 8t. Louis, Missouri, Lease No. 
G8-06B-I0967 02/22/82 

Preaward Evaluation of Pricing 
Proposal, East Atlantic Construction 
Co., Inc., Contract No. G8-11B-88036 02/23/82 

Preaward Evaluation of Pricing 
Proposal, LTT Contractors, Inc., 
Project No. R-UT-80-264 02/24/82 

Claim for Increased Costs, 
John L. Curlis, Inc., Contract 
No. G8-03B-98118 02/25/82 

Letter Report - Actual Food 8ervice 
Costs for Feeding the Haitian Refugees 
at the Ft. Allen Processing Center, 
Puerto Rico 02/25/82 
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Number 

lL-20331-09-09 

IT-00S17-09-10 

2C-I0650-01-0S 

ID-I0440-05-05 

lA-2045S-11-11 

IT-20262-11-11 

10-20300-11-01 

ID-20257-11-11 

lL-10949-03-03 

2J-20479-0S-0S 

2J-204S1-0S-08 

lL-00634-02-02 

Title 

Letter Report - Preaward Audit of a 
Proposed Lease, Robert and Gertrude 
Cobb, Solicitation No. GS-09B-80235 

Evaluat of Termination Settlement 
Claim for Construction Management 
Services on the Federal Correctional 
Institute, Camarillo, California, 
Morrison-Knudsen Co., Inc. 

Price Reduction, West Publishing 
Co., Contract No. GS-OlS-87l59 

Claim for Increased Costs, 
J. L. Simmons Co., Inc., Contract 
No. GS-05BC-8l802 

Preaward Evaluation of A-E Pricing 
Proposal, The E/A Design Group, 
Chartered, Contract No. GS-llB-l9042 

Letter Report - Termination Settle
ment Proposal, J. E. Hurley Machine 
and Boiler Works, Inc., Contract No. 
GS-llB-l2000 

Preaward Evaluation of Construction 
Consultant Services, Gilbane/Jackson 
(A Joint Venture), Contract No. 
PA-2-PC-004 (Pennsylvania Avenue 
Development Corp.) 

Increased Costs, E. C. Ernst, Inc., 
Contract No. GS-03B-6l224 

Preaward Audit of Supplemental 
Lease Agreement, Gateway Center 
Corp., Lease No. GS-03B-6l48 

Preaward Evaluation of Pricing 
Proposal, Jesco Resources, Inc., 
Proposed Contract No. GS-08B-l0573 

Preaward Evaluation of Pricing 
Proposal, Jesco Resources, Inc., 
Proposed Contract No. GS-08B-l0574 

Lease Esclation Proposal, Mark Twain 
Properties, Inc., North Main and 
West Gray Streets, Elmira, New York, 
Lease No. GS-02B-18583 
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Date of 
Report 

02/26/82 

03/01/82 

03/01/82 

03/02/82 

03/02/82 

03/03/82 

03/03/82 

03/05/82 

03/08/82 

03/08/82 

03/08/82 

03/09/82 



Number 

IN-20454-00-ll 

2R-20459-00-05 

lA-20483-0l-0l 

lL-20485-04-04 

lL-1207l-Q8-Q8(a) 

2J-20352-04-04 

lK-20048-06-06 

lS-20325-07-07 

lL-10694-05-05 

2C-10625-00-02 

25-20073-00-01 

2Z-2024l-00-03 

Date of 
Title Report 

Letter Report - Preaward Evaluation 
of Lease Action 03/09/82 

Preaward Evaluation of Price 
Proposal, Motorola, Inc., Communica
tions Group, Contract No. GS-OOC-
90109, Renewal No.2 03/09/82 

Preaward Evaluation of Interior 
Design Proposal, Hugh Stubbins and 
Associates, Project No. NMA-78655 03/10/82 

Letter Report - Lease Escalation 
Rev i ew, Peach tr ee Industri es, Ltd., 
Contract No. G5-04B-14860 03/10/82 

Lease Escalation Review, Denver 
West Office Building No. 2 Venture, 
Golden, Colorado, Lease No. 
G5-08B-09787 03/11/82 

Price Proposal for Cleaning Services, 
Federal Building and Courthouse, 
Ft. Lauderdale, Florida, A & B 
Maintenance, Inc. 03/15/82 

Preaward Evaluation of Pricing 
Proposal, Gilroy-Sims and Associates, 
Ltd., St. Louis, Missouri, Lease No. 
GS-06B-10967 03/17/82 

Preaward Evaluation of Pricing 
Proposal, The Craftsmen, Inc., 
GS-ITX-82006 03/17/82 

Lease Escalation Proposal, Investment 
Property Associates, Lease No. 
GS-05BR-9078 03/18/82 

Price Reduction and Defective Pricing 
Review, Savin Corp., Contract No. 
G5-00S-03048 03/23/82 

Price Reduction/Defective Pricing, 
Prime Computer, Inc., Contract No. 
GS-OOC-01992 03/23/82 

Evaluation of Progress Payment 
Submissions, Commuter Vehicles, 
Inc., Contract No. GS-00S-15122, 
Payment Nos. 12 through 22 03/23/82 
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Number 

IN-20316,..05-05 

2X-II024-07-07 

2W-II039-11-11 

2X-12106-07-07 

2X-12107-07-07 

2X-12108-07-07 

lL-20327-09-09 

10-20304-11-02 

2R-20338-00-01 

lL-20484-04-04 

lK-20507-11-11 

2J-20525-11-11 

Preaward Evaluation of Proposed Base 
Period Operating Costs, Tishman 
Speyer Burlington, Solicitation No. 
GS-05B-13596 

Letter Report - Mineral Lease 
Production Accounts, Getty Oil Co., 

Date of 
Report 

03/23/82 

Houston, Texas 03/24/82 

Letter Report - Gupta Carpet 
Professionals, Inc., Contract Nos. 
GS-OWD-00138 & GS-OWD-I0123 03/24/82 

Letter Report - Mineral Lease 
Production Accounts, Mitchell Energy 
Corp., The Woodlands, Texas 03/24/82 

Letter Report - Mineral Lease 
Production Accounts, McCommons Oil 
Company, Dallas, Texas 03/24/82 

Letter Report - Mineral Lease 
Production Accounts, Amoco Production 
Co., Tulsa, Oklahoma 03/24/82 

Lease Escalation Proposal, John A. 
Dermorty Inc., Contract No. 
GS-09B-74482 03/24/82 

Preaward Evaluation of Pricing 
Proposal for Architect/Engineering 
Services, Conklin Rossant, Contract 
No. PA 2PC008 03/25/82 

Preaward Evaluation of Pricing 
Proposal, Prime Computer, Inc., 
Solicitation No. GSC-CDPS-C-00019-
N-5-19-81 03/25/82 

Lease Escalation Proposal, M&M 
Enterprises, Contract No. 
GS-04B-15969 03/25/82 

Preaward Evaluation of Lease 
Alteration Pricing Proposal, Parklawn 
Joint Venture 03/25/82 

Preaward Evaluation of Pricing 
Proposal, Cassidy Cleaning, Inc., 
Contract No. GS-llC-20l53 03/25/82 
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Number 

2C-10655-00-09 

lD-20038-03-02 

2Q-2025l-00-26-D 

lA-20505-ll-ll 

lM-20036-02-02 

2J-20529-07-07 

2W-10492-07-07 

lS-10687-04-04 

lA-20235-ll-ll 

lA-20279-ll-ll 

lL-20309-04-04 

Date of 
Title Report 

Letter Report - Price Reduction and 
Defective Pricing, Spectral Dymanics 
Corp., Contract No. GS-00S-86907 03/29/82 

Claim for Increased Costs, 
Tishman Realty 03/29/82 

Price Proposal and Claim for Exemp
tion of Certified Cost or Pricing 
Data, Racal Communications, Inc. 03/29/82 

Letter Report - Preaward Evaluation 
of A-E Pricing Proposal, Henningson, 
Durham & Richardson, Contract No. 
GS-llB-190l9 03/29/82 

Costs Billed, Lasker Goldman, 
Contract No. 50-3K-06-023 03/30/82 

Letter Report - Preaward Evaluation 
of Pricing Proposal, Williamson & 
Son Janitorial Services, Inc., 
Russellville, Arkansas, Contract 
No. GS-07B-21l35 03/30/82 

Letter Report - Kentron International, 
Inc., Contract No. GS-07S-02355 03/31/82 

8(a) Preaward Audit, U.S. Post 
Office and Courthouse, Tupelo, 
Mississippi, A. Jones Roofing Co., 
Inc., Contract No. Gs-04B-8l0l7 03/31/82 

Evaluation of FFP Proposal, 
Tippetts-Abbett-McCarthy-Stratton 03/31/82 

Lease Escalation Proposal, Town 
Center Management Corp., Lease No. 
GS-03B-5788 03/31/82 

Lease Escalation Proposal, Koger 
Properties, Inc., Lease No. 
GS-04B-15149, Phoenix Building, 
Miami, Florida 03/31/82 
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REPORT REGISTER 
iNTERNAL AUDITS 

Number Title 

3V-00056-02-02-P Incorrect Shipping Weights Are 
Resulting in Excessive Freight Costs 

4G-20200-00-24 Letter Report - Purging of Mailing 
Lists for Leased Space 

3I-00049-02-02-F(1) Letter Fo11owup - The Atlantic City 
Interagency Motor Pool Should Be 
Disestablished in Order to Save 
$ 5 0 , 0 0 0 a Y ea r 

4D-00275-07-07-F(1) Short Form Fo11owup - Need to 
Strengthen Internal Controls in 
the Award and Administration of 
Custodial Contracts 

74-9076-1l3-F(2) Second Fo1lowup - Administration 
of VOTRAKON, Saudi-Arabian 
Construction Project 

4G-00306-ll-11-F(l) Fo1lowup - Vacant Space at 
600 E Street, N.W., Washington, D.C. 

4F-00493-11-1l Annual Savings of Almost $1 Million 
Could Be Realized and Safety 
Improved by Removing Weapons 
Requirements from Most Contract 
Guard Posts 

73-9324-033-A-F(1) Fo11owup - Building Management 
Procurements at the Pentagon 
Could Be Improved 

5D-I0267-04-04 Region 4 Exceeded Available Funds 
for Budget Activity 53, Rental 
of Space 

4D-00694-11-11 Operational and Environmental 
Problems May Prevent HOTA from 
Meeting Future Steam Demands in 
the National Capital Region 

5D-20223-02-02 Letter Report - President's Council 
on Integrity and Efficiency (PCIE) 
Anti-Fraud and Waste Project on 
Imprest Funds 

71 

Date of 
Report 

10/01/81 

10/02/81 

10/07/81 

10/13/81 

10/13/81 

10/13/81 

10/14/81 

10/16/81 

10/16/81 

10/20/81 

10/21/81 



Number 

30-00615-09-09 

41-00621-07-07 

3K-l0407-10-l0 

Title 

Addi tional Mechaniz ed Bin Systems 
Should Not Be Procured Unless 
Demonstrated to Be Cost Effective, 
Federal Supply Service 

Funds and Continuing Management 
Emphasis Are Needed for Energy 
Utilization and Conservation 
Program 

Administrative Controls Within the 
Q. C. Laboratory Need Tightening for 
More Accurate Testing and Program 

Date of 
Report 

10/22/81 

10/26/81 

Eff ecti veness, Reg ion 10 10/28/81 

4D-I0772-09-09 Letter Report - Accident and Fire 
Prevention Programs, Accident and 
Fire Prevention Branch, Buildings 
Management Division, Public Buildings 
S erv ic e, Reg ion 9 10/28/81 

3K-12026-l0-l0 Fire Prevention and Safety Practices 
in the Quality Control Laboratory 
Need Greater Attention, Region 10 10/28/81 

4G-12063-04-04 Realty Officers Are Not Considering 
the Effect of Lease Escalations 
When Extending or Adding Space at 
a Price Higher Than the Base Price 10/29/81 

5F-9004l-00-28-F(1) Followup - Computer Security and 
Firesafety Need to Be Improved in 
the National Capital Region 

5D-20229-10-10 Letter Report - Accountability and 
Controls Over Imprest Funds Are 
Generally Satisfactory 

30-80012-07-07-F(3) Short Form Followup - Self-Service 
Store Operations, Region 7 

3N-10206-01-01 Deficiencies in the Awards and 
Administration of Contracts Under 
FSC Group 84, Region 1 

5D-I0270-07-07 Finance Division Needs to Improve 
Their Review of Yearend Obligations 

9B-12101-59-22 Letter Report - Selected Imprest 
Fund Operations, Region 8 
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10 0/81 

10/30/81 

11/04/81 

11/04/81 

11/04/81 

11/09/81 



Number Title 

74-9425-044-F(1) Followup - The A-E Contract Program, 
Reg ion 4, Needs Direct ion 

5D-00294-04-04-F(1) Followup - Administrative Approving 
Officials Need to Perform More 
Detailed Revi ews of Travel Vouchers 

30-007l6-08-08-F(1) Short Form Followup - Improvements 
Needed in the Inventory Procedures 
at Self-Service Store #60, Denver, 
Colorado 

77-9427-099-F(1) 

5D-10274-11-11 

4E-12084-02-02 

32-9325-100-F(1) 

Followup - Control Over Leases With 
Escalation Provisions Needs Improve
ment in Space Management Division, 
Reg 9 

Yearend Closing - Additional 
Improvements Needed 

Letter Report - Award of Contract 
r "Tilted Arc" Sculpture 

Short Form Fo11owup - FSS Multi e 
Award Schedules for Vehicle Parts -
An Unnecessary and Unmanageable 
Program 

3U-00608-03-03-F(1) Short Form Fol1owup - The Need to 

5D-I0264-01-01 

Improve Management and Inv 
Controls at the Pittsburgh Inter-
ag Motor Pool 

Increased Management Attention 
Should Be Directed to the Val i 
and T iness of Obligations, 
Reg 1 

3U-I0550-03-03-F(l) Short Form Followup - Fire and Saf 
Hazards Existed at the Philadelphia 
Interagency Motor Pool 

4D-I0832-06-06 Letter Report - Operations at th 
Omaha Buildings Management Field 
Office Were Satisfactory 

5D-00088-05-05-F(l) Followup - Errors and Omissions 

11/10 1 

11/10 1 

11/10/81 

1 13 1 

1 17 

1 1 

1 

1 

/19/ 1 

1 1 

Result in Serious Mismanagement of 
Yearend Obligations and Constructiv 
Violation of the Anti-Deficiency Act 1 
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Date of 
Number Title Report 

5F-00284-08-22-F(1) Followup - Need to Improve Security 
and Firesafety Procedures Related 
to Computer Operations in Region 8 11/20/81 

3W-00603-ll-l1 More Reliable Computer Equipment and 
Formalized Operating Procedures Are 
Needed in the Office of Transportation 
Audits 11/23/81 

6B-00515-05-05-F(1) Short Form Followup - Improper Pricing, 
Award and Administration of Selected 
8(a) Contracts and Related 8(a) 
Program Abuses 11/24/81 

4F-10779-06-06 The Region 6 Federal Protective 
Service Division N eros Improved 
Planning and Evaluation for Mission 
Accomplishment 11/27/81 

35-9418-033-F(1) Followup - Self-Service Store 
Operations at the Health, Education 
and Welfare Building Could Be 
Improved 11/30/81 

4G-00504-11-03-F(1) Short Form Followup - The Need to 
Improve Management Records 
Government-own and Leased S e 11/30/81 

3K-I0406-1l-1l Safety Conditions Could Be Improved 
at the Research and Development 
Laboratory 11/30/81 

4E-00079-09-09-F(l) Short Form lowup - I ement 
Need in Pr ion and Use 
Government Estimates, Design and 
Construction Divis I Public 
Buildings Service, Region 9 12/02/81 

5D-10266-03-03 Need to Improve the Control of 
Funds Region 3 12/03/81 

30-10402-03-03 ementat of 
Inv Controls for Sf-Service 
Store Operations, Pittsburgh, 
Pennsylvania 12/03/81 

4F-00078-04-04-F(2) Followup - Recommendation Still Not 
Impl emented f Procurement Revi ew of 
Miami, Florida, Buildings M ement 
Office 
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1 8/81 



Date of 
Number Title Report 

30-00620-01-01-F(1) Short Form Followup - The Economic 
Viability of the Boston Self-Service 
Store Is in Question 12/08/81 

4G-I0S64-06-06-F(1) Short Form Followup - Overpayments 
to a Lessor Should Be Recovered 12/08/81 

4E-00271-04-04-F(1) Short Form Followup - Cost Reduction 
Efforts Contributed to Design 
Problems and Delays on the Miami 
Courthouse Annex Project 12/09/81 

3S-9330-088-F(1) Short Form Followup - Region 8 Should 
Evaluate Need for Self-Service Store 
at Fort Douglas, Utah 12/10/81 

4G-OOS04-0S-05-F(1) Short Form Fol1owup - More Accurate 
and Timely Accounting for Vacant 
Space Is Need 12/11/81 

4D-00687-09-09-I-1-F(1) Short Form Followup - Controls 
Over Alteration Projects at San Jose 
Field Office Need Improvement 

4D-00687-09-09-I-2-F(1) Short Form Followup - Alteration 
Project and Imprest Fund Controls 
Should Be Str'engthened at the 
Las Vegas Field Office 

4D-I0229-09-09-F(1) Short Form Followup - Alteration 
Project and Imprest Fund Controls 
Should Be Strengthened at the Reno 
Field Office 

3C-20203-06-06 

SD-20226-07-07 

SF-OOS28-11-28 

SD-20268-01-01 

34-9149-088-F(2) 

3G-00036-04-04 

Better Contract Award Procedures 
Could Result in Lower Moving Costs 

Regional Imprest Funds 

Terminal Data Processing Equipment 
Is Not Adequately Controlled in 
the National Capital Region 

Letter Report - Selected Imprest 
Fund Operations, Region 1 

Short Form Followup - Improvements 
N ed in Contractor R ir Services 
and Inventory Controls at Denver 
Motor Pool 

Region 4 Procedures for Awarding 

12/14/81 

12/14/81 

12/14/81 

12/15/81 

12/15/81 

12/16 1 

12/16/81 

12/17 1 

Contracts on Multiple Award Schedules 12/17/81 
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3l-9l32-033-F(2) 

4M-90349-08-08-F(1) 

'l'it1e 

Short Form F01lowup Improving 
Integrity of Inventory Records 

Mi 
S 

lowup - Potential 
T ecommunications 

ne Lines 

3U-00147-11-1 F(I) Short Form F lowup - Richmond 

3W-20242-1 11 

50-20228-0 09 

3U-00606-11-11 

6B-0077 5-0 0- 1 

4D-

D-I07 o 7 

10773-09 0 

40-00687 0 0 1 ) 

4E-I077 04-04 

0287 0 07 

In Motor Pool Operations 

L 
A 

C 
R 

Unused 
Aviation, Inc. 

t Funds, 

cations 

cident 
ram 

ield a f 
D vi ion 
ic Reg 

of rom 

9 

Building Cons ruc-

F 1 owup E t 
i Field Offic 

tion th Construct 
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Inc. Contract 
1 F 1 Building 

Atlanta Georgi , 
04B-797 2 

R i Contract 
Lab Holders, 

No. 7PR-W- 1606 Z/7AV 

Date of 
Report 

12/18/81 

12/18/81 

12/21/81 

12/21/81 

12/29/81 

12/30/81 

12/30/81 

12/30/81 

1 0/81 

1 30/81 

12/30/81 

01/07/8 

01/07/82 

01/07/82 



Number 

57-9186-033-F(1) 

3N-20128-02-02 

52-9182-044-F(3) 

70-9178-099-F(1) 

5D-20225-06-06 

51-9184-055-F(2) 

3U-00622-10-10 

4F-00692- 3-0 

Ti le 

Unsatisfactory Adminis
e Stockpile Sales 

Management 

Letter Procurement 
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01/12/82 

o 

o 
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Date of 
Number Title Report 

4M-20286-05-05 Letter Report - Evaluation of ADP 
Contractor's Complaint, Dynalectron 
Corp., Cincinnati, Ohio, Contract No. 
GS-OOC-60024 01/18/82 

35-9137-033-F(l) Letter Followup - Limited Review 
of Self-Service Store Operations 01/20/82 

30-00711-06-06-F(l) Short Form Followup - Weaknesses 
in Region 6 Self-Service Store 
Operations Provide Opportunities 
for Improper Actions 01/20/82 

6G-I0933-02-02 Letter Report - Selected 8(a) 
Contracts, Region 2 01/21/82 

5F-00552-07-28-F(l) Followup - Computer Security and 
Firesafety, Region 7 01/25/82 

3U-I0220-00-11 Accountability Must Be Established 
for Individual Purchases Made With 
National Credit Cards 01/25/82 

5D-20l67-09-09 Letter Report - Hazardous Duty 
Payments, Buildings Management 
Division, Public Buildings Service, 
Region 9 01/25/82 

4E-00724-02-02 Award and Administration of the 
Construction Contract for the 
New Federal Office Building in 
Puerto Rico 01/27/82 

3N-l0217-l0-l0-F(l) Short Form Followup - Economies 
Possible Through Streamlining of 
Small Purchase Procedures 01/28/82 

32-9134-033-F(1) Followup - Opportunities for 
Substantial Economies Exist in the 
Procurement of Xerographic Paper 01/29/82 

30-00746-07-07-F(1) Short Form Followup - Employee 
Reduction Needed in Oklahoma City 
Self-Service Store 01/29/82 

4F-l0250-07-07-F(1) Short Form Followup - Federal 
Protective Service Division Needs 
to Strengthen Controls Over Firearms, 
Operating and Security Systems Equip-
ment and Confiscated Weapons 01/29/82 

4F-10252-07-07-F(1) Short Form Followup - Opportunities 
for Improving the Roof Repair Program 01/29/82 
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Date of 
Number Title Report 

30-10401-07-07-F(1) Short Form Followup - Security Should 
be Tightened at the Albuquerque Self-
Service Store 01/29/82 

3U-I0411-07-07-F(1) Short Form Followup - Need to 
Eliminate Excess Vehicles at 
Farmington Interagency Motor Pool 01/29/82 

5D-20230-11-11 Interpal Controls of Imprest Funds -
Some Improvements Needed 01/29/82 

3N-I0214-06-06-F(1) Short Form Followup - Improved 
Management of the Small Purchases 
Program Could Result in Efficiencies 
and Economies ~ 02/01/82 

3W-20264-11~11 Letter Report - Return of Unused 
Air Fares, Braniff International 
Airways 02/01/82 

3N-90002-l1-1l Significant Improvements Are 
Needed in the Procurement of 
Measuring and Testing Equipment 
if Available Economies Are To Be 
Achieved 02/02/82 

3C-00209-04-04-F(2) Short Form Followup - Reviews of 
Federal Property Document Log 
(GSA Form 3117) for Status of 
Outstanding Documents Are Not 
Performed 02/02/82 

5P-00673-0 09 

30-20470-05-05 

3N-I0209-11-l1 

5D-20269-03-03 

3C-20125-ll-ll 

3W-20382-04-04 

Operations of the Office of 
External Affairs, Region 9 

Letter Report - Observation of 
Physical Inventory, Chicago 
Self-Service Store No. 46 

Significant Economies Can Be 
Achieved by Closing GSA's Plywood 
Repackaging Facility 

N to Improve the Control of 
Imprest Funds in Region 3 

Letter Report - Silver Recovery 
Procedures Within GSA 

Letter Report - Return of Unused 
Air Fares, Delta Airlines, Inc. 
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02/03/82 

02/03/82 

02/04/82 

02/04/82 

02/05/82 

02/08/82 



Date of 
Number Title Report 

4E-00079-04-04-F(1) Short Form Followup - Contract 
Defects Were Not Corrected Before 
Final Payment Was Approved and 
Projects Were Advertised Without 
Adequate Design Review 02/10/82 

4G-00504-09-09-F(1) Short Form Followup - Controls to 
Ensure Use of Available Space Were 
Generally Effective, Public Buildings 
Service, Region 9 02/10/82 

3C-I0757-09-09 Management of Excess Personal 
Property Program in Region 9 02/10/82 

3B-I0806-06-06 Improved Reports and Procedures 
Are Needed for Effective Inventory 
Management 

5F-I0879-00-28 Preliminary Review of the Circuit 
Inventory and Analysis System (CIAS) 

3W-20473-04-04 Letter Report - Return of Unused 
Air Fares, Eastern Airlines, Inc. 

4D-I0225-05-05-F(1) Short Form Followup - Improved 
Procurement Procedures Are Needed 
at the Jeffersonville Field Office 

5D-I0272-09-09 Expenditures in Excess of Funding 
Authority, Region 9 

4D-10835-04-04 

3J-II084-11-ll 

4F-20432-08-08 

4E-10560-04-04-F 

70-932l-099-F(1) 

Review of Region 4's Non-Recurring 
Reimbursable Work Authorization 
Program 

Letter Report - Crafts-at-Work 

Letter Report - Special Review of 
Controls Over Firearms and Other 
Property, Federal Protective 
Service Division 

Followup - One Recommendation to 
Initiate a Time-Phased Project That 
Will Provide Accountability and 
Control Over Region 4's Engineering 
Drawings Has Not Been Fully Imple
mented 

Short Form Followup - Increased 
Emphasis Is Needed in the Energy 
Conservation Program, Public 
Buildings Service, Region 9 
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02/10/82 

02/12/82 

02/12/82 

02/16/82 

02/18/82 

02/18/82 

02/19/82 

02/22/82 

02/24/82 

02/25/82 



Date of 
Number Title Report 

4G-00688-01-0l-F(1) Followup - Space Management Division 
Audit Shows Inadequate Management 
Control of the Award and Administra-
tion of Region 1 Leases 02/26/82 

5D-I0920-02-02 Manual Payments, Region 2 02/26/82 

4M-20174-01-01 Letter Report - Administration of 
ADP Service Contracts is Satisfactory 02/26/82 

3N-I0215-05-05-F(1) Followup - Streamlining Small 
Purchasing Could Save Money and Time 03/01/82 

4D-I0827-07-07-F(1) Followup - Unauthorized Vending in 
the Fritz G. Lanham Federal Building, 
Region 7 03/01/82 

9B-12047-50-11 An Approach to Improving GSA's 
Leasing Program 03/01/82 

32-9328-099-F(1) Short Form Followup - The Multiple 
Award Schedule Program May Not Be 
the Most Cost Effective Method to 
Purchase Home Entertainment 
Equipment 03/02/82 

74-9322-055-F(1) Two Audit Recommendations Not 
Implemented, Audit of DCD's Contract 
Award and Administration Practices 03/02/82 

3U-00648-06-06-F(l) Short Form Followup - Review of 
Energy Conservation, Vehicle Fuels 
Economy 03/04/82 

4E-00453-07-07 PBS Contract Award and Administration 03/05/82 

4D-10416-08-08 Buildings Management Field Office, 
Denver, Public Buildings Service 03/05/82 

5D-00469-06-06 Current Policy and Procedures Do 
Not Preclude the Use of Reimbursable 
Work Authorizations to Accomplish 
Unauthorized Projects 03/08/82 

75-9521-099-F(2) Short Form Followup - Need for 
Improvement in Inventory Controls 
Over W and Badges, Federal 
Protective Service Division 03/09/82 

5L-I0524-06-06-F(1) Followup - Procedural and Control 
Weaknesses Have Caused Inefficiencies 
in Supply Room Operations 03/09/82 
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Date of 
Number Title Report 

4D-I0768-09-09 Criteria for Evaluating Proposed 
Prices on Reimbursable Repair and 
Alteration Projects, Region 9 03/09/82 

4F-20429-05-05 Letter Report - Controls Over 
Firearms and Other Property, 
Protective Services Division 03/09/82 

4G-00688-06-06-F(1) Followup - Timely Lease Actions 
Would Improve the Effectiveness 
of the Region 6 Leasing Program 03/11/82 

4B-I0245-00-24 Inadequate and Improper Financial 
Management of the Construction 
Services Fund 03/12/82 

3W-20478-06-06 Letter Report - Refunds for Unused 
Airline Tickets, Trans World Air-
lines, Inc. 03/12/82 

4G-00691-04-04-F Followup - Four of Eight Recommenda
tions in Audit Report Not Implemented, 
Procedures of the Appraisal Staff 
Do Not Control the Appraisal Process 03/15/82 

5D-20165-06-06 Letter Report - Review of Hazardous 
Duty Payment Procedures 03/18/82 

3U-00648-04-04-F(1) Followup - One Recommendation 
Regarding Tire Inflation Was Not 
Implemented 03/22/82 

9B-20214-5l-l0 Pr ing and Negotiation Practices 
for PBS Construction Contract Change 
Orders Individually Valued Under 
$100,000 Need Improvement, Region 10 03/22/82 

4D-00692-08-08 Construction and Repair and Altera
tion Contracts, Public Buildings 
Service 03/23/82 

4G-l0418-06-06-F(1) Followup - Conscientious Lease 
Administration Could Have Resulted 
in Substantial Cost Savings to the 
Government 03/23/82 

4G-I0783-04-04 Leased Space Acquisition in Region 4 03/23/82 

4B-I0246-11-1l Regional Management of the Public 
Buildings Service/Information System 
Needs Improvements 03/24/82 
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Date of 
Number Title Report 

3C-ll071-04-04 Review of Operations of the Alabama 
State Agency for Federal Property 
Assistance 03/24/82 

3K-20375-01-01 Letter Report - Quality Assurance 
Di vis ion, Reg ion 1 03/26/82 

30-00015-09-09-F(1) Short Form Followup - Self-Service 
Store Operations, Hickam Air Force 
Base, Hawaii, Region 9 03/29/82 

5D-00088-11-11-F(1) Short Form Followup - Increased 
Management Control Necessary to 
Effectively Administer the 
Federal Building Fund 03/29/82 

6H-10589-00-21 Procedures Need To Be Implemented 
to Assure Appropriate Use of 
Reemployed Annui tants 03/29/82 

5D-20159-06-06 Letter Report - Unliquidated 
Obligations and Yearend Spending, 
FY 1981 03/29/82 

30-10208-04-04-F(1) Short Form Fol1owup - Staffing at 
the Atlanta, Georgia, Self-Service 
Store Should Be Reduced 03/29/82 

30-00620-10-10-F(1) Fo11owup - Need for Improved 
Inventory Controls for Self-Service 
Store Operations, Seattle, Washington, 
Region 10 03/30/82 

30-00767-06-06-F(1) Fo11owup - Government Expenditures 
Can Be Reduced By Improving the 
Efficiency of the Material Returns 
Program 03/30/82 

3K-10408-09-09 FSS Quality Control Laboratory, 
Region 9 03/31/82 

5S-10898-00-11 Prompt Action Needed to Preserve 
America I s Recorded Heritage 03/31/82 
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Number 

Leasing Program 

NC-PBS-L-15-82 

NC-PBS-L-15-81 

NC-PBS-L-IO-81 

NC-PBS-L-05-82 

NC-PBS-L-11-81 

NC-PBS-L-12-81 

Buildings Opera
tions Program 

S-PBS-B-13-81 

W-PBS-C-O 5-82 

S-PBS-E-01-82 

PBS-B-O 5-82 

PBS-B-20-82 

REPORT REGISTER 
INSPECTION REPORTS 

Title 

Review of Lease Award GS-05B-13812 

APPENDIX I I 

Date of 
Report 

EEOC - Cleveland, Ohio 02/03/82 

Inspect ion of Ve teran Administration 
Outpatient Clinic, Toledo, Ohio 03/18/82 

Inspection of Veterans Administra
tion Outpatient Clinic, Peoria, 
Illinois 03/22/82 

Review and Evaluation of Lease Award 
Following Unsuccessful Lessor's 
Complaint - Lease No. GS-05B-13495 03/30/82 

Inspection of Veterans Administra
tion Outpatient Clinic, Columbus, 
Ohio 03/31/82 

Inspection of Public Health Service 
Outpatient Clinic, Detroit, Michigan 03/31/82 

Inspection Report on General 
Services Administration Public 
Building Service Field Office 
Miami, Florida 02/25/82 

Comprehensive Fire Sprinkler Systems 
and Relighting, U.S. Custom House 
San Francisco, California 03/23/82 

Review of GSA's Energy Program in 
Selected Public Buildings of 
the Miami Field Office 03/30/82 

Inspection of Contract GS-03B-9819l 
Access Road and Drainage Structure 
Improvements, CIA Headqua rters, 
McLean, Virginia 03/31/82 

Review of Inspector General's Hot-
line I.G. 243 03/31/82 
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Number 

W- PBS- C- 04- 82 

W-PBS-C-O 6- 82 

NC-PBS-B- 08- 82 

construction Program 

PBS- C- 05- 81 

S- PBS- C- 02- 82 

Federal Supply 
program 

W-FSS-07-82 

S- FSS-ll- 82 

Title 

Santa Ana Field Office Inspection 

Roof Replacement, Federal Building 
Courthouse, 450 Golden Gate Ave. 
San Francisco, California, Contract 
NO. GS-093-20189 

Review of GAO Case Summary #25646 

Construction Contract GS-0313-88148 
FBI Forensic Laboratory, Quantico, 
virginia 

Construction Contract, u.S. Border 
Inspection Station Laredo, Texas 

Proactive Review of FSC 7930, Shoe 
Polish Procurement Stockton, 
California 

Pre-award Review, AFEES, 
Jacksonville, Florida 
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Date of 
Report 

02/18/82 

03/25/82 

03/31/82 

01/08/82 

03/12/82 

03/09/82 

03/10/82 
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